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SECTION 01000

GENERAL CONTRACT REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

19 CFR 24.24 Harbor Maintenance Fee

33 CFR 156 Oil and Hazardous Material Transfer 
Operations

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   RIGHTS-OF-WAY

a.  The rights-of-way for the work to be constructed under this 
contract, within the limits indicated on the drawings, will be provided 
by the Government without cost to the Contractor.  If these 
rights-of-way are used by the Contractor, he shall, at his own expense, 
do all work necessary to make such rights-of-way suitable for traveling 
to and from the worksite.  Upon completion of the Contractor’s work, 
any such rights-of-way furnished by the Government shall be left in a 
condition satisfactory to the Contracting Officer.

b.  When so directed by the Contracting Officer, the Contractor shall, 
without expense to the Government and at any time during the progress 
of the work when it is not being actively used for contract operations, 
promptly vacate and clean up any part of the Government grounds or 
rights-of-way that have been allotted to or have been in use by the 
Contractor.

c.  The Contractor shall not obstruct any existing roads on lands 
controlled by the United States except with written permission of the 
Contracting Officer and shall maintain such roads in as good condition 
as exists at the time of commencement of work under this contract.

d.  The Contractor shall procure, without expense to the Government, 
all additional lands, access roads, or rights-of-way necessary for his 
use in the performance of the work or as required by his method of 
operation.  The Contractor shall submit written evidence to the 
Contracting Officer that he has obtained the rights-of-way from the 
property owners.  The written evidence shall consist of an 
authenticated copy of the conveyance under which the Contractor 
acquired such rights-of-way, prepared and executed in accordance with 
the laws of the State in which the land is located.  The Contractor 
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shall also obtain from the owners a release for the Government for any 
damages which may result from his use of such rights-of-way.  The 
written conveyance and release shall be provided to the Government 
prior to use of Contractor obtained additional lands, access roads, or 
rights-of-way.  If temporary rights-of-way are obtained by the 
Contractor the period of time for those rights shall coincide with 
Section 00800 SPECIAL CONTRACT REQUIREMENTS paragraph COMMENCEMENT, 
PROSECUTION AND COMPLETION OF WORK, plus a reasonable time for any 
extension granted for the completion of the work.  Any agreements or 
permits with levee boards, counties, parishes, municipalities, or other 
political subdivisions for moving material and equipment will be the 
responsibility of the Contractor and will be obtained at no expense to 
the Government.  Any delays to the Contractor resulting from delays in 
procuring such additional lands, access roads, rights-of-way, or 
permits for moving material and equipment for his work under this 
contract will not be a basis for any claim for increase in the cost of 
this contract.  The Contractor shall make his own investigations to 
determine the conditions, restrictions and difficulties which may be 
encountered in acquiring such In addition, the Contractor shall be 
solely liable for any and all damages and claims of any nature 
whatsoever arising from or growing out of the acquisition and use of 
rights-of-way, etc. other than those furnished by the Government.

e.  Not withstanding any language or drawings to the contrary in this 
contract, the United States will not provide access or rights-of-way 
over any public lands and will not be responsible for acquiring such.

f.  The Contractor shall repair at no expense to the Government, any 
and all damage to any existing roads when such damage is a result of 
his operations under this contract.  (CEMVK-OC, 1989)

1.3   SUPPLEMENT TO RIGHTS-OF-WAY CLAUSE

The contractor shall contact Mr. A. S. Ballard, Jr. at (601)429-6445 prior 
to commencement of construction at the Coldwater River site.

1.4   PRECONSTRUCTION CONFERENCE

a.  A preconstruction conference will be arranged by the Area Engineer 
as soon after contract award as possible, and the conference will be 
conducted before work is allowed to commence.  The Area Engineer will 
notify the Contractor of the time, date, and location for the meeting.  
At this conference, the Contractor will be oriented with respect to 
contract administration procedures, lines of authority, and 
construction matters.  All known subcontractors performing at least 20 
percent of the contract are required to attend this conference.  
Additional conferences may be established by the Area Engineer for any 
major subcontractors unknown at the time of the initial conference.

b.  Submission by the Contractor of the items listed below will 
determine the date of the conference.  The following items shall be 
submitted to the Area Engineer for review at least seven (7) calendar 
days prior to the preconstruction conference:

(1)  Safety Plan

(2)  Environmental Protection Plan

(3)  Quality Control Plan
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c.  The Contractor shall bring to this conference, in completed form 
the following:

(1)  Letter of superintendent appointment and authority

(2)  List of subcontractors

d.  The Contractor should bring to this conference, or at least be 
prepared to discuss, the following:

(1)  Submittal register

(2)  Progress chart or Network Analysis System (as applicable)

e.  Minutes of this conference will be taken and prepared by the Area 
Engineer and sent to the Contractor for his concurrence and signature.

1.5   SUBMITTAL OF SUBCONTRACTING PLAN

a.  This paragraph does not apply to small business concerns.

b.  After bid opening, and within 7 days, the apparent low bidder, upon 
telephone notification by the Small and Disadvantaged Business 
Utilization Specialist, shall submit a Small and Disadvantaged Business 
Subcontracting Plan.  The plan shall be submitted in accordance with 
Contract Clauses UTILIZATION OF SMALL BUSINESS CONCERNS AND SMALL 
DISADVANTAGED BUSINESS CONCERNS and SMALL BUSINESS AND SMALL 
DISADVANTAGED BUSINESS SUBCONTRACTING PLAN, ALTERNATE 1, and the person 
responsible for administering the plan shall be named in paragraph 
AGENT FOR SUBMITTING SMALL BUSINESS AND BUSINESS AND SMALL 
DISADVANTAGED BUSINESS SUBCONTRACTING PLAN of the Representations and 
Certifications.

1.6   NOTIFICATION OF AREA ENGINEER BEFORE BEGINNING WORK

At least 7 days before beginning work, the Contractor shall notify Mr. 
Gordon O. Inman, Area Engineer, Greenwood Area Office, P.O. Box 946, 
Greenwood, Mississippi 38935-0946, Telephone (601) 453-5531.

1.7   ORDER OF WORK

The work shall be carried out in accordance with the work Progress Chart 
(Schedule ) required by paragraph "(a)" of the Contract Clause SCHEDULE FOR 
CONSTURCTION CONTRACTS.

1.8   PROGRESS CHART

The progress chart required by provisions of paragraph (a) of the Contract 
Clause SCHEDULE FOR CONSTRUCTION CONTRACTS, shall be prepared on ENG FORM 
2454, copies of which will be furnished to the Contractor by the 
Government.  Six (6) COPIES OF THE WORK SCHEDULE DIAGRAM WILL BE REQUIRED.

1.9   DESIGNATED BILLING OFFICE

The designated billing office for this contract shall be Greenwood Area 
Office, P.O. Box 946, Greenwood, Mississippi 38935-0946.

1.10   PAYMENT INVOICES
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(a)  The Federal Acquisition Regulation requires that the "REMIT TO" 
address on the invoice match the "REMIT TO" address on the contract or 
a proper notice of assignment.  The Payment Office will verify a match 
of the "REMIT TO" address in the contract and contractor’s invoice 
prior to payment.  If the addresses do not match, the invoice will be 
determined improper and returned to the contractor for correction and 
resubmission.  If an invoice is improperly returned, the original 
invoice receipt date shall be used as the basis for determining 
interest to be paid in accordance with the PROMPT PAYMENT ACT.

(b)  Among other things, the Contract Clause PROMPT PAYMENT FOR 
CONSTRUCTION CONTRACTS requires that a proper invoice for payment 
include substantiation of the amounts requested.  As required in Office 
of Management and Budget, Circular A-125 (Rev.), PROMPT PAYMENT, dated 
December 12, 1989, substantiation of the amount requested for progress 
payments under construction contracts includes the following:

(1)  An itemization of the amounts requested related to the various 
elements of work required by the contract covered by the payment 
request;

(2)  A listing of the amount included for work performed by each 
subcontractor under the contract;

(3)  A listing of the total amount of each subcontract under the 
contract;

(4)  A listing of the amounts previously paid to each such 
subcontractor under the contract; and,

(5)  Additional supporting data in a form and detail required by 
the contracting officer.

(c)  Failure to include the above information in a contractor’s invoice 
will result in the invoice being considered defective under the 
provisions of the PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS clause of 
the contract, and it will be returned to the contractor for correction 
and resubmission.  (CEMVK-OC, 1997)

1.11   TEMPORARY PROJECT FENCING

Temporary project fencing as required by Section 4, "Temporary Facilities", 
paragraph 04.A.04 of EM 385-1-1, "Safety and Health Requirements Manual", 
dated 3 September 1996, is not required on this project.

1.12   AS BUILT DRAWINGS

This supplements the Contract Clause SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION.

As-Built Contract Drawings.  The Contractor shall maintain two (2) 
full-size sets of blue-line prints of the contract drawings depicting 
in red a record of as-built conditions.  These drawings shall be 
maintained in current condition at all times during the entire contract 
period.  The drawings shall be updated daily by the Contractor showing 
all changes from the contract plans which are made in the work, 
additional information which might be uncovered in the course of 
construction, and information for future construction reference (such 
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as debris disposed by burying).  This information shall be recorded on 
the prints accurately and neatly by means of details and notes.  Each 
month, prior to submitting a request for progress payment, the 
Contractor shall review the as-built drawings with the Contracting 
Officer, and the Contractor shall certify that the as-built drawings 
are accurate and up-to-date before progress payment is made.  The 
Contractor shall deliver to the Contracting Officer two (2) complete 
sets of the as-built marked prints at the time of the final inspection 
of the project.  The as-built drawings shall be identified by entering 
the words "AS-BUILT DRAWINGS" in letters at least 3/16" high, placed 
below each title block.

1.13   PROJECT SIGN (APR 1991)

The Contractor shall fabricate, erect and maintain one sign for project 
identification.  The sign shall be displayed and positioned for reading by 
passing viewers.  The exact location is subject to Contracting Officer’s 
approval.  Information for the right side of the project sign shall be as 
follows:

         Title:        DEMONSTRATION EROSION CONTROL_
                       
         Project:      BANK STABILIZATION, COLDWATER_
                       RIVER AND SHORT FORK CREEK____
                       (BS-99-02)____________________

         Contract No:  ______________________________

         Contractor:   (Contractor’s name and city)

The project identification sign shall meet the requirements specified in 
the U.S. Army Corps of Engineers Sign (USACES) Standards Manual, EP 
310-1-6a and EP 310-1-6b.  The Contractor can purchase the USACES standards 
manual from:

         Corps of Engineers Publications Department
         2803 52nd Avenue
         Hyattsville, Maryland 20781

The publications department may be reached at telephone number (301) 
436-2065.  The price of the manual is $65.00 which may change without 
notice.

A copy of the sign standards manual is available for review at the office 
of the Vicksburg District Sign Program Manager and questions concerning 
manufacture and installation of the project identification sign may be 
addressed to:

         Vicksburg District Sign Program Manager (Lawran Richter)
         ATTN:  CEMVK-OD-MN
         4155 Clay Street
         Vicksburg, MS 39183-3435
         Telephone:  (601) 631-5287

1.14   MINIMUM REQUIRED INSURANCE

The following paragraph is applicable if the services involved are 
performed on a Government Installation.  Government Installation is defined 
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as property where the Government holds by fee simple title, by construction 
rights-of-way, or perpetual easement, etc., an interest in real property. 
See Contract Clause INSURANCE-WORK ON A GOVERNMENT INSTALLATION.

a.  Workmen’s Compensation and Employer’s Liability Insurance.  The 
Contractor shall comply with all applicable workmen’s compensation 
Statutes of the State of Mississippi and shall furnish evidence of 
Employer’s Liability Insurance in an amount of not less than $100,000.

b.  General Liability Insurance.  Bodily injury liability insurance in 
the minimum limits of $500,000 per occurrence on the comprehensive form 
of policy.

c.  Automobile Liability Insurance.  Minimum limits of $200,000 per 
person and $500,000 per occurrence for bodily injury and $20,000 per 
occurrence for property damage.  This insurance shall be on the 
comprehensive form of policy and shall cover the operation of all 
automobiles used in performance of the contract.

1.15   WORK IN QUARANTINED AREA

The work called for by this contract involves activities in counties 
quarantined by the Department of Agriculture to prevent the spread of 
certain plant pests which may be present in the soil.  The Contractor 
agrees that all construction equipment and tools to be moved from such 
counties shall be thoroughly cleaned of all soil residues at the 
construction site with water under pressure and that hand tools shall be 
thoroughly cleaned by brushing or other means to remove all soil.  In 
addition, if this contract involves the identification, shipping, storage, 
testing, or disposal of soils from such quarantined area, the Contractor 
agrees to comply with the provisions of ER 1110-1-5, "Plant Pest 
Quarantined Areas and Foreign Soil Samples" attachments, a copy of which 
will be made available by the Contracting Officer upon request.  The 
Contractor agrees to assure compliance with this obligation by all 
subcontractors.

1.16   CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of material 
with specification requirement shall be executed in four (4) copies.  Each 
certificate shall be signed by an official authorized to certify on behalf 
of the manufacturing company and shall contain the name and address of the 
Contractor, the project name and location, and the quantity and date or 
dates of shipment or delivery to which the certificates apply.  Copies of 
laboratory test reports submitted with certificates shall contain the name 
and address of the testing laboratory and the date or dates of the tests to 
which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material, if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.

1.17   SAFETY

This contract is subject to the requirements of EM 385-1-1, "U.S. Army 
Corps of Engineers Safety and Health Requirements Manual", dated 3 
September 1996.  No separate payment will be made for compliance with the 
requirements thereof.

1.18   SAFETY SIGN
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The Contractor shall fabricate, erect and maintain a safety sign at the 
site, as located by the Contracting Officer.  The sign shall be erected as 
soon as practicable, but not later than 15 calendar days after the date 
established for commencement of work.  The data required shall be current.  
The safety sign shall meet the requirements specified in the U.S. Army 
Corps of Engineers Sign (USACES) Standards Manual, EP 310-1-6a and EP 
310-1-6b.  The Contractor can purchase the USACES standards manual from:

         Corps of Engineers Publications Department
         2803 52nd Avenue
         Hyattsville, Maryland 20781

The publications department may be reached at telephone number (301) 
436-2065.  The price of the manual is $65.00 which may change without 
notice.

A copy of the sign standards manual is available for review at the office 
of the Vicksburg District Sign Program Manager and questions concerning 
manufacture and installation of the safety sign may be addressed to:

         Vicksburg District Sign Program Manager (Lawran Richter)
         ATTN:  CEMVK-OD-MN
         4155 Clay Street
         Vicksburg, MS 39183-3435
         Telephone:  (601) 631-5287

1.19   ACCIDENT PREVENTION PLAN

Refer to Contract Clause ACCIDENT PREVENTION (Alternate I).  Within 15 days 
after receipt of award of the contract, an Accident Prevention Plan shall 
be submitted to the Contracting Officer for review and acceptance.  The 
plan shall be prepared in the following format:

a.  An executed LMV FORM 358-R, "Administrative Plan" (available upon 
request), see Appendix A, "Minimum Basic Outline for Accident 
Prevention Plan" of EM 385-1-1.

b.  An executed LMV FORM 359-R, "Activity Hazard Analysis" (available 
upon request), see paragraph 01.A.09 and figure 1-1 of EM 385-1-1.

c.  A copy of company policy statement regarding accident prevention.

d.  When marine plant and equipment are in use under a contract, the 
method of fuel oil transfer shall be submitted on LMV Form 414R Fuel 
Oil Transfer, (available upon request).  (Refer to 33 CFR 156.)

e.  The Contractor shall not commence physical work at the site until 
the plan has been accepted by the Contracting Officer, or his 
authorized representative.  At the Contracting Officer’s discretion, 
the Contractor may submit his Activity Hazard Analysis only for the 
first phase of construction provided that it is accompanied by an 
outline of the remaining phases of construction.  All remaining phases 
shall be submitted and accepted prior to the beginning of work in each 
phase.  Also, refer to Section 1, "Program Management", paragraph 01.B, 
"Indoctrination and Training" of EM 385-1-1.

1.20   DAILY INSPECTIONS
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Refer to Contract Clause INSPECTION OF CONSTRUCTION.  The Contractor shall 
perform daily safety inspections and record them on the forms approved by 
the Contracting Officer.  Reports of daily inspections shall be maintained 
at the job site.  The reports shall be records of the daily inspections and 
resulting actions.  As a minimum each report shall include the following:

a.  Phase(s) of construction underway during the inspection

b.  Locations or areas inspections were made.

c.  Results of inspection, including nature of deficiencies observed 
and corrective actions taken, or to be taken, date, and signature of 
the person responsible for its contents.

1.21   ACCIDENT INVESTIGATIONS AND REPORTING

Refer to EM 385-1-1, Section 1, "Program Management", paragraph 01.D, 
"Accident Reporting and Recordkeeping".  Accidents shall be investigated 
and reports completed by the immediate supervisor of the employee(s) 
involved and reported in writing to the Contracting Officer or his 
representative within one working day after the accident occurs.

1.22   ACCOMMODATIONS FOR GOVERNMENT REPRESENTATIVES

a.  Accommodations.  The Contractor shall furnish and maintain a 
temporary building for the exclusive use of the Government 
Representatives.  The building shall be of light, but weatherproof 
construction, approximately 11.1 square meters in size with not less 
than 2.1 meters of headroom.  It shall have a substantial workbench 
along one side and sufficient number of windows to admit ample working 
light.  Windows shall be arranged to open and to be securely fastened 
from the inside.  The door shall be of wood panel or solid core 
construction and be equipped with a padlock and heavy duty hasp bolted 
to the door.  Insect screens shall be provided for windows.  Glass 
panels in windows shall be equipped with bars or heavy mesh screens 
which will prevent easy access to the building through these panels.  
The Contractor shall heat the building by means of heaters and shall 
cool the building by means of an air conditioning unit.  Electric 
current shall also be provided for operation of lights, appliances, and 
electric calculators at 115 volts AC.  Electric current may be provided 
by use of a portable generator.  A minimum of two wall outlets and two 
ceiling drops shall be provided in the building.  One office desk and a 
minimum of two chairs shall be provided in the building.  Telephone 
service with an exclusive line solely for Government use shall be 
furnished to the Government Representative building.  Toilet facilities 
shall be provided in the building or adjacent thereto.  The building 
shall remain the property of the Contractor and upon completion of all 
work under the contract shall be removed as provided in the Contract 
Clause OPERATIONS AND STORAGE AREAS.  An office trailer meeting the 
above requirements will be acceptable.

b.  Janitor Services.  The Contractor shall furnish daily janitorial 
services for the above offices and perform any required maintenance of 
subject facility and adjacent grounds during the entire life of the 
contract.  Toilet facilities shall be clean and sanitary at all times.  
Services shall be performed at such a time and in such a manner to 
least interfere with the operations but will be accomplished only when 
the facility is in daily use.  The Contractor shall also provide daily 
trash collection and cleanup of the building and adjacent outside 
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areas, and shall dispose of all discarded debris in a manner approved.

c.  Should the Contractor refuse, neglect, or delay compliance with the 
above requirements, the specific facilities may be furnished and 
maintained by the Contracting Officer, and the cost thereof will be 
deducted from any amount due or to become due the Contractor.

1.23   MACHINERY AND MECHANIZED EQUIPMENT

Machinery and mechanized equipment used under this contract shall comply 
with the following:

a.  When a rubber-tired front-end loader, bulldozer, etc., is operated 
on floating plant, either a bumper or curb with a minimum height of 
one-third of the outside diameter of the largest tire on the equipment, 
a barge tied alongside, or other means acceptable to the Contracting 
Officer shall be used to prevent equipment from moving or falling into 
the water.

b.  The stability of crawler, truck, and wheel-mounted cranes shall be 
assured.

(1)  The manufacturer’s load-rating chart may be used to determine 
the maximum allowable working load for each particular crane’s boom 
angle provided a test load, with a boom angle of 20 degrees, 
confirms the manufacturer’s load-rating table.

(2)  Stability tests are required if:

(i)  there is no manufacturer’s load-rating chart securely fixed to 
the operator’s cab;

(ii)  there has been a change in boom or other structural member or,

(iii)  there has been a change in the counterweight.  The test 
shall consist of lifting a load with the boom in the least stable 
undercarriage position and at an angle of 20 degrees above the 
horizontal.  The test shall be conducted under close supervision on 
a firm, level surface.  The load that tilts the machine shall be 
identified as the test load.  The test load moment (N-m) shall then 
be calculated by multiplying the horizontal distance (in meters) 
from the center of rotation of the machine to the test load, times 
the test load (in N)..  Three-fourths of this test-load moment 
shall then be used to compute the maximum allowable operating loads 
for the boom at 20, 40, 60, and 80 degrees above horizontal.  From 
these maximum allowable operating loads, curve shall be plotted and 
posted in the cab of the machine in sight of the operator.  These 
values shall not be exceeded except in the performance test 
described below.  The test load shall never exceed 100 percent of 
the manufacturer’s maximum rated capacity.

(3)  In lieu of the test and computations above, the crane may be 
load tested for stability at each of the four boom positions listed 
above.

c.  Performance tests shall be performed in accordance with Section 16, 
"Machinery and Mechanized Equipment" of EM 385-1-1, "Safety and Health 
Requirements Manual", except as specified below.  Performance tests 
shall be conducted after each stability test, when the crane is placed 

SECTION 01000  Page 10



in service on a project, and at least every 12 months.

(1)  When conducting a performance load test which is required of a 
new crane or a crane in which load sustaining parts have been 
altered, replaced, or repaired (excluding replacement of the rope), 
the test load shall be as specified in ASME/ANSI B30 series.  That 
is, for overhead, gantry, portal, pillar, tower, monorail, and 
underhung cranes, the test load shall not exceed 125 percent of the 
manufacturer’s load rating capacity chart at the configuration of 
the test; for hammerhead tower, mobile, and floating cranes and 
boom trucks, the test load shall not exceed 110 percent of the 
manufacturer’s load rating capacity chart at the configuration of 
the test.

(2)  When conducting a performance load test which is required 
because a crane is reconfigured, or reassembled after disassembly, 
or because the crane requires an annual load test, the test loads 
shall not exceed 100 percent of the manufacturer’s load rating 
capacity chart at the configuration of the test.

(3)  All load tests are required to be conducted in accordance with 
the manufacturer’s recommendations.

d.  Inspections shall be made which will ensure a safe and economical 
operation of both cranes and draglines with inspection documented.  
Copies of the inspections and tests shall be available at the job site 
for review.  All stability and performance tests on cranes and all 
complete dragline inspections shall be witnessed by the Contracting 
Officer or his authorized representative.

e.  A complete dragline inspection shall be made:

(1)  at least annually;

(2)  prior to the dragline being placed in operation; and

(3)  after the dragline has been out of service for more than 6 
months.

f.  All heavy equipment moved onto the worksite shall be inspected 
using the appropriate LMV Inspection Forms (attached at the end of this 
Section).  All completed forms, including abatement schedule of any 
violations, shall be maintained at the job site for continued review 
and update as needed.

1.24   VEHICLE WEIGHT LIMITATIONS

Vehicle weight limitations for operation on rural roads and bridges may 
affect the prosecution of work in this contract.  The Contractor will be 
responsible for obtaining all necessary licenses and permits in accordance 
with the Contract Clause PERMITS AND RESPONSIBILITIES.  Current information 
regarding road and bridge weight limits may be obtained by contacting the 
Mississippi Department of Transportation and the president of the county 
Board of Supervisors for the counties through which equipment and materials 
will be transported as a result of this contract.

1.25   PUBLIC UTILITIES (1965 APR OCE)

a.  The locations, if any, shown on the drawings for underground 
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utilities are approximate only.  The exact locations of such utilities 
shall be determined by the Contractor in the field prior to commencing 
construction operations.

b.  Prior to performing work in the proximity of any utility, the 
Contractor shall contact the utility owner.

c.  The Contractor’s attention is directed to the possibility that he 
may encounter public utilities within the project limits which may be 
buried and the existence of which are not presently known.  Should any 
such utilities be encountered, the Contractor shall immediately notify 
the Contracting Officer, or his field representative, for a 
determination of whether the utilities shall be removed, relocated or 
altered.

d.  Unless otherwise noted or determined, the Contractor shall make his 
own arrangements with the owners of public utilities for relocating or 
altering utility facilities as may be necessary to permit construction 
of the work under this contract.  The Contractor shall also be 
responsible for the replacement, if necessary, of the facilities to 
their permanent location after the completion of the construction work. 
 An equitable adjustment to this contract for necessary utility 
relocation or alteration activities will be made in accordance with the 
Contract Clause CHANGES.  However, prior to the implementation of any 
such relocation or alteration activities, the Contractor shall obtain 
the approval of the Contracting Officer or his field representative.

e.  In the event the Contracting Officer chooses to arrange for such 
removals, relocations or alterations to be done by others, the 
Contractor shall cooperate fully in accordance with the Contract Clause 
OTHER CONTRACTS.

1.26   DAMAGE TO WORK

(a)  The responsibility for damage to any part of the permanent work 
shall be as set forth in the Contract Clause PERMITS AND 
RESPONSIBILITIES.  However, if, in the judgement of the Contracting 
Officer, any part of the permanent work performed by the Contractor is 
damaged by flood (see Section 00800 SPECIAL CONTRACT REQUIREMENTS 
paragraph PHYSICAL DATA, subparagraph FLOODS) or earthquake, which 
damage is not due to the failure of the Contractor to take reasonable 
precautions or to exercise sound engineering and construction practices 
in the conduct of the work, the Contractor shall make repairs as 
ordered by the Contracting Officer and full compensation for such 
repairs to permanent work will be made at the applicable contract unit 
or lump sum prices as fixed and established in the contract.  If, in 
the opinion of the Contracting Officer, for any part of such damaged 
permanent work, there is no applicable contract unit or lump sum price, 
then an equitable adjustment pursuant to the Contract Clause CHANGES 
will be made as full compensation for the repairs for that part of the 
permanent work for which there is no applicable contract unit or lump 
sum price.

(b)  Except as herein provided, damage to all work (including temporary 
construction), utilities, materials, equipment, and plant shall be 
repaired to the satisfaction of the Contracting Officer, at the 
Contractor’s expense, regardless of the cause of such damage.

1.27   ENERGY CONSERVATION
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The Contractor shall ensure that construction operations are conducted 
efficiently and with the minimum use of energy.

1.28   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with Contract 
Clause DEFAULT (FIXED PRICE CONSTRUCTION).  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1)  The weather experienced at the project site during the 
contract period must be found to be unusually severe, that is, more 
severe than the adverse weather anticipated for the project 
location during any given month.

(2)  The unusually severe weather must actually cause a delay to 
the completion of the project.  The delay must be beyond the 
control and without the fault or negligence of the contractor.

b.  The following schedule of monthly anticipated adverse weather 
delays is based on National Oceanic and Atmospheric Administration 
(NOAA) or similar data for the project location and will constitute the 
base line for monthly weather time evaluations.  The contractor’s 
progress schedule must reflect these anticipated adverse weather delays 
in all weather dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON FIVE (5) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

(5) (5) (5) (4) (4) (4) (3) (3) (3) (4) (5) (5)

c.  Upon acknowledgement of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor shall record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to 
normally scheduled work.  Actual adverse weather delay days must 
prevent work on critical activities for 50 percent or more of the 
contractor’s scheduled work day.  The number of actual adverse weather 
days shall include days impacted by actual adverse weather (even if 
adverse weather occurred in previous month), be calculated 
chronologically from the first to the last day of each month, and be 
recorded as full days.  If the number of actual adverse weather delay 
days exceeds the number of days anticipated in paragraph b, above, the 
contracting officer will convert any qualifying delays to calendar 
days, giving full consideration for equivalent fair weather work days, 
and issue a modification in accordance with Contract Clause DEFAULT 
(FIXED PRICE CONSTRUCTION).

1.29   CONTROL OF ACCESS TO CONSTRUCTION AREAS

a.  This paragraph supplements the Contract Clauses PERMITS AND 
RESPONSIBILITIES and OPERATIONS AND STORAGE AREAS.

b.  It shall be the responsibility of the Contractor to prevent 
possible injury to visitors to the project site.  Only personnel 
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engaged in contract work and others authorized by the Contracting 
Officer shall be permitted to enter into the construction areas.  
Suitable barriers, warning signs and directives shall be placed by the 
Contractor to direct persons not engaged in the work away from the 
areas of danger.  The Contractor shall be responsible for effective 
enforcement of this clause during the period of this contract.

1.30   HARBOR MAINTENANCE FEE

a.  Offerors or bidders contemplating use of U.S. ports in the 
performance of contract are subject to paying a harbor maintenance fee 
on cargo.  Federal law establishes an ad valorem port use fee on 
commercial cargo imported into or exported from various U.s. ports.  
The fee is 0.125 percent (0.00125).  Cargo to be used in performing 
work under contracts with the U.S. Government is not exempt from the 
fee, although certain exemptions do exist.  Offerors are responsible 
for ensuring that the applicable fee and associated costs are taken 
into consideration in the preparation of their offers.  Failure to pay 
the harbor maintenance fee may result in assessment of penalties by the 
Customs Service.

b.  The statute is at Title 26 U.S. Code section 4461 and 4462, 
Department of Treasury Customs Service regulations implementing the 
statute, including a list of ports subject to the fee, are found at 19 
CFR 24.24, Harbor Maintenance Fee.  Additional information may be 
obtained from local U.S. Customs Service Offices or by writing to the 
Director, Budget Division, Office of Finance, Room 6328, U.S. Customs 
Service, 1301 Constitution Avenue, N.W., Washington, D.C. 20229.

1.31   INSPECTION

a.  The inspectors will direct the maintenance of the gauges, ranges, 
location marks, and limit marks in proper order and position; but the 
presence of the inspector will not relieve the Contractor of 
responsibility for the proper execution of the work in accordance with 
the specifications.  The Contractor will be required:

(1)  To furnish, on the request of the Contracting Officer or any 
inspector, the use of such boats, boatmen, laborers, and material 
forming a part of the ordinary and usual equipment and crew of the 
plant as may be reasonably necessary in inspecting and supervising 
the work.

(2)  To furnish, on the request of the Contracting Officer or any 
inspector, suitable transportation, from all points on shore 
designated by the Contracting Officer, to and from the various 
pieces of plant.

b.  Should the Contractor refuse, neglect, or delay compliance with 
these requirements, the specific facilities may be furnished and 
maintained by the Contracting Officer, and the cost thereof will be 
deducted from any amount due or to become due the Contractor.

1.32   ACCEPTANCE   

The work may be accepted as a whole.  If stream and current conditions are 
such that in the opinion of the Contracting Officer, completion of work to 
be prescribed grade and/or section become impracticable and it is 
determined to be in the best interest of the Government, it may be accepted 
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even though it has not been completed to the prescribed grade and/or 
section.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SAFETY  INSPECTION  CHECK   LIST  FOR  CONSTRUCTION  EQUIPMENT
U.  S.  Army  Engineer  Division,  Mississippi  Valley

Date of Inspection

Contractor or Unit Contract No. or Activity

Inspected by (Signature) Approved by (Signature)

Activity Inspected:
NIGHT OPERATIONS

NOTE:   Corps of Engineers General Safety Requirements (EM 385-1-1) references are shown in parentheses. Yes No
Not
App

  1.    General:
         a.   On construction contracts,  is there a designated Contractor’s representative on duty during night  operations?*

         b.   Does the contractor have an approved Activity Hazard Analysis for night operations?  (01.A.09)

c.   Has Activity Hazard Analysis been reviewed by all employees prior to start of operation and documented?
      (01.B.03)

         d.   Is each new employee provided with initial safety orientation?  (01.B.01)

         e.   Are emergency phone numbers posted and at least 2 qualified first aid and CPR attendants on duty?
               (03.A.01, 03.A.02)

         f.    Are weekly safety meetings being held for night shift employees, by field supervisors or foremen?

g.   Are regularly scheduled safety meetings being held,  at least once a month,  for night shift  supervisors?
      (03.B.03)

         h.   Are outlines of each safety meeting being maintained at project site?  (01.B.03)
  2.    Lighting:

         a.   Is there adequate lighting in work areas?  (07.A.01, Table 7-1, 16.A.11)

         b.   Is there adequate lighting on decks,  walkways and floating plant?  (07.A.01, Table 7-1)

         c.   Is there adequate lighting at crew boat loading dock and unloading areas?  (07.A.01, Table 7-1)

         d.   Are semi-portable equipment, floodlights, and work lights provided with protective grounding, if not exempted
               by NEC?  (11.C.01)
  3.    Transportation to and from floating plant:

         a.   Is boat equipped with sufficient number of life preservers?  (05.I.01)

         b.   Is weather deck of boat coated with non-skid material?  (19.B.01)

         c.   Do guardrails meet requirements of EM 385-1-1?  (19.B.01, 21.B.01, 21.B.07)

         d.   If boat is more than 26 feet in length,  does operator hold a current Coast Guard license?  (19.A.02)

 e.   If more than 6 passengers are carried, or boat length is greater than 26 feet in length, is vessel  Coast Guard
               certified and operator licensed?  (19.A.02)

          f.   Does motor boats and skiffs meet minimum flotation requirements of Coast Guard?  (19.C.02)

          g.  Does boat have running lights as required by 33 CFR 81 APPA and 33 CFR 84 ANNEX 1 (regardless of
               length)?

           h.  Is the capacity of boat  and maximum no. of passengers posted in accordance with EM-385-1-1?  (19.C.03)

           j.  Is there safe, easy access from boat to landing?  (19.B.01, 19.B.02))

  4.    Miscellaneous:

          a.  Are haul roads properly marked for night work?

          b.  Are necessary access and haul roads provided to work area? (21.I.01)

          c.  Are all employees dressed suitable for night operations? Minimum shall be short sleeve shirt, long trousers and
               leather or other protective work shoes.

          d.  Are all vehicles and construction equipment properly lighted for night work?  (18.A.04, 16.A.11)

          e.  Does flag or signal person have reflectorized warning garments? (08.B.08)

          f.   Are all spotters or signal personnel adequately trained for operation? (08.B.10)

  5.    REMARKS:

   *  (Ref. Contract General Provisions).
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SAFETY  INSPECTION  CHECK   LIST  FOR  CONSTRUCTION  EQUIPMENT
U.  S.  Army  Engineer  Division,  Mississippi  Valley

Date of Inspection

Contractor or Unit Contract Number - Job Description

Type of Equipment & Boom Length Make, Model No., Identification

Inspected by (Signature) Approved by (Signature)

CRANES AND DERRICKS
NOTE:   Corps of Engineers General Safety Requirements (EM 385-1-1) references are shown in parentheses. Yes No

Not
App

  1.    Is a list of the required clearances from overhead power lines posted?  If necessary to work
         near  power lines,  boom shall have insulating cage guard and load line shall have insulating link.
         (11.E.04, 11.E.07)
  2.    Are load rating charts with the machine?  (16.C.01, 16.C.13)
  3.    Is a list of standard hand signals posted in cab?  (16.C.10, 08.B.01, 08.B.02)
  4.    Are shock absorbing boom stops installed on machine?  (16.D.02)
  5.    Has the manufacturer certified the boom stops?  (16.D.02)
  6.    Does the boom angle, levelness, and other indicators operate accurately?  (16.D.01)
  7.    Does the unit have a suitable fire extinguisher?  (16.A.26)
  8.    Are moving parts,  gears,  drums,  shafts,  belts adequately screened or guarded?  (16.B.03)
  9.    Is there adequate protection from hot pipes,  etc?  (16.B.03)
10.    Are steps,  ladders,  guard rails,  provided for safe footing and access?  (16.B.03, 21.A.01)
11.    Can lubrication and greasing be done safely?  (16.B.13)
12.    Is the cab equipped with unbroken distortion free safety glass?  (16.B.10)
13.    Is fuel tank located  so that overflow and spills will not run into cab or come in contact with
         exhaust ?  (16.B.04)
14.    Is the unit shut down for fueling,  servicing,  etc?  (16.A.14)
15.    Are slings, fastenings, fittings inspected daily by a qualified person?*
         Is wire rope inspected by a competent person frequently?  (Section 15)
16.    When  wedge socket type fasteners are used,  has the dead end been made secure against
         loosening?  (15.B.04)
17.    Have the air tanks been tested and certified?  (20.A.02)
18.    Are test and inspection records kept available as a part of the official project file?  (16.A.01)
19.    Is there evidence of deformed, cracked, or corroded members in the crane structure or boom? *
         (ANSI)
20.    Do the drums have proper pawls or positive locking devices?  (16.B.14)
21.    Is there sufficient cable available so as to allow three full wraps on the drum at all working
         positions?  (16.C.09)
22.    Are daily inspections being made  of all control mechanisms to assure that there is no
         maladjustment interfering with proper operation? *
23.    Are inspections being made,  at least monthly,  of control mechanisms for excessive wear of
         components, and contamination by lubricants,  or other foreign matter? *
24.    Are frequent (daily to monthly) inspections being made of all safety devices? *
25.    Are daily inspections for deterioration, or leakage in air or hydraulic systems being made? *
26.    Are crane hook inspections being made frequently (daily to monthly) to assure that there are no
         cracks or that the normal hook throat opening has not increased more than 15% *
27.    Is there evidence of loose bolts or rivets? * (ANSI)
28.    Is there evidence of cracked or worn sheaves or drums?  (15.F.04)
29.    Are parts such as pins, bearings, shafts, gears, rollers, and locking devices worn, cracked, or
         distorted?

 *  (Ref Contract Special Clauses)                                (Continued on reverse)
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CRANES AND DERRICKS
Yes No

Not
App

 30.   Is there evidence of  excessive wear on brake and clutch system parts? *
 31.   Is there evidence of  excessively worn or damaged tires? *
 32.   Is the power plant in good mechanical condition? *
 33.   Are accessible areas within the swing radius of the rear barricaded?  (16.C.08)
 34.   Has a boom hoist disengaging device been installed on cranes with cable supported booms?
         (16.D.02)
 35.   Is there a current set of  operator’s manuals available?  (16.C.01)
 36.   Are cranes and derricks operated by qualified operators?  (16.C.04)
 37.   Have lattice and Hydraulic cranes been equipped with a device to stop the load hoisting before the
         load block contacts the boom tip?  (16.D.01)
 38.   Crane Stability Test:

         Amount  of counterweight: _________________ lb.

Distance from
Center Pin to

Tipping Load
ll  (lb)

-------------------------------------------

Moment
R  x  ll

---------------------------------------------

Maximum Allowable Load
L=0.75 ll

---------------------------------------------
Boom
Angle

-----------------

Load Line
R  (ft)

-----------------

With
Outriggers

-----------------

Without
Outriggers

----------------

With
Outriggers

-----------------

Without
Outriggers

-----------------

With
Outriggers

-----------------

Without
Outriggers

----------------
20° __________ __________ __________ __________ __________ __________ __________

40° __________ __________ __________ __________ __________ __________ __________

60° __________ __________ __________ __________ __________ __________ __________

80° __________ __________ __________ __________ __________ __________ __________

39.  Performance Test:

       a.  Complete items 1-32 on this form.

       b.  Determine performance test load (PTL) from the stability test above with the boom at the 80° position.
            PTL=(1.25)(L)

       c.  Position the boom in the 80° position and allow the crane to lift, lower, and hold the performance test load.

40.  Remarks

             MVD Form 326-R  2/2



SAFETY  INSPECTION  CHECK   LIST  FOR  CONSTRUCTION  EQUIPMENT
U.  S.  Army  Engineer  Division,  Mississippi Valley

Date of Inspection

Contractor or Unit Contract Number - Job Description

Type of Equipment Identification

Inspected by (Signature) Approved by (Signature)

CRAWLER TRACTORS - DOZERS
NOTE:   Corps of Engineers General Safety Requirements (EM 385-1-1) references are shown in parentheses. Yes No

Not
App

  1.    Is protection,  (grills,  canopies,  screens)  provided to shield operator from falling or flying objects?
         (16.B.10, 16.B.11)
  2.    Is adequate roll over protection provided?  (16.B.12)
  3.    Are seat belts provided?  (16.B.08, 16.b.12)
  4.    Is the operator physically qualified?  (01.C.01)
  5.    Does the unit have a suitable fire extinguisher?  (16.A.26)
  6.    Is there an effective,  working reverse alarm?  (16.B.01)
  7.    Are moving parts,  shafts,  sprockets,  belts,  etc. guarded?  (16.B.03, 16.B.07)
  8.    Is protection against contact with hot surfaces,  exhaust,  etc. provided?  (16.B.03)
  9.    Are all screens,  guards,  shields in place and effective?  (16.B.03)
10.    Is the unit shut down for fueling,  servicing,  etc?  (16.A.14)
11.    Is the dozer blade lowered when not in use?  (16.A.09)
12.    Are sufficient lights provided for night operations?  (16.A.11)
13.    Are there initial inspections and scheduled inspections of the equipment at regular intervals?
         (16.A.01, 16.A.02)
14.    Are fuel tanks located in a manner to prevent spills or overflows from running onto engine,
         exhaust,  or electrical equipment?  (16.B.04)
15.    Are exhaust discharges from equipment so directed that they do not endanger persons or
         obstruct the view of the operator?  (16.B.05)
16.    Are inspection records kept available as a part of the official project file?  (16.A.01)
28.    REMARKS:
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SAFETY  INSPECTION  CHECK   LIST  FOR  CONSTRUCTION  EQUIPMENT
U.  S.  Army  Engineer  Division,  Mississippi Valley

Date of Inspection

Contractor or Unit Contract Number - Job Description

Type of Equipment & Boom Length Make, Model No., Identification

Inspected by (Signature) Approved by (Signature)

Equipment Inspected:
DRAGLINES

NOTE:   Corps of Engineers General Safety Requirements (EM 385-1-1) references are shown in parentheses. Yes No
Not
App

  1.    Is a list of the required clearances from overhead power lines posted?  If necessary to work
         near  power lines,  boom shall have insulating cage guard and load line shall have insulating link.
         (11.E.04, 11.E.07)
  2.    Does the unit have a suitable fire extinguisher?  (16.A.26)
  3.    Are moving parts,  gears,  drums,  shafts,  belts adequately screened or guarded?  (16.B.03)
  4.    Is there adequate protection from hot pipes,  etc?  (16.B.03)
  5.    Are steps,  ladders,  guardrails,  provided for safe footing and access?  (16.B.03)
  6.    Can lubrication and greasing be done safely?  (16.A.08, 16.B.13)
  7.    Is the cab equipped with unbroken safety glass?  (16.B.10)(18.A.07)
  8.    Is the fuel tank located  so that overflow and spills will not run into cab or come in contact with
         exhaust?  (16.B.04)
  9.    Is the unit shut down for fueling,  servicing,  etc?  (16.A.14)
10.    Is wire rope being inspected by a competent person frequently?  (Daily to Monthly)  (15.A.02)
11.    When  wedge socket type fasteners are used,  has the dead end been made secure against
         loosening?  (15.B.04)
12.    Have the air tanks been tested and certified?  (20.A.02,20.A.03)
13.    Are test records kept  available as part of the official project file?  (16.A.01)
14.    Is there evidence of deformed,  cracked,  or corroded members in the crane structure or boom?
15.    Do the drums have proper pawls or positive locking devices? (16.B.14)
16.    Is there sufficient cable available so as to allow three full wraps on the drum at all working
         positions?  (16.C.09)
17.    Are daily inspections being made  of all control mechanisms to assure that there is no
         maladjustment interfering with proper operation? (16.A.01,.02,.05)
18.    Are inspections being made,  at least monthly,  of control mechanisms for excessive wear of
         components, and contamination by lubricants,  or other foreign matter? (16.A.01,.02,.05)
19.    Are  frequent (daily to monthly) inspections being made of all safety devices? (16.A.01,.02,.05)
20.    Are daily inspections for deterioration,  or leakage in air or hydraulic systems being made?
         (16.A.01,.02,.05)
21.    Is there evidence of loose bolts or rivets?
22.    Is there evidence of cracked or worn sheaves or drums?
23.    Are parts such as pins,  bearings,  shafts,  gears,  rollers,  and locking devices worn,  cracked,  or
         distorted?
24.    Is there evidence of excessive wear on brake and clutch system parts?
25.    Is there evidence of excessively worn or damaged tires?
26.    Is the power plant in good mechanical condition?
27.    Is there evidence that the operator(s) are physically  and emotionally qualified?  (01.C.01)
28.    REMARKS:
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
 UL 1 (1993; Rev thru Jan 1995) Flexible Metal Conduit.  However, when the 
sponsoring organization has not assigned a number to a document, an 
identifying number has been assigned for convenience, e.g.  UL’s unnumbered 
1995 edition of their Building Materials Directory is identified as UL-01 
(1995) Building Materials Directory.  The sponsoring organization number 
(UL 1) can be distinguished from an assigned identifying number (UL-01) by 
the lack of a dash mark (-) in the sponsoring organization assigned number.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:  610-832-9500
Fax:  610-832-9555
E-mail:  cservice@astm.org

CODE OF FEDERAL REGULATIONS (CFR)
Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

CORPS OF ENGINEERS (COE)
Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2355
Fax:  601-634-2506
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ENGINEERING MANUALS (EM)
USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)
Department of Commerce
Gaithersburg, MD  20899-0001
Ph:  301-975-4025
Fax:  301-926-1630
Order From:
Superintendent of Documents
U.S. Government Printing Office (GPO)
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-512-2250
or
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  800-553-6847
Fax:  703-321-8547
Internet:  http://ww.gov/ntis.gov

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

    -- End of Section --
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SECTION 01130

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of importance to 
life; or degrade the environment for aesthetic, cultural or historical 
purposes.  Environmental protection is the prevention and/or control of 
pollution that develops during normal construction practice.  The control 
of environmental pollution and damage requires consideration of air, water, 
soil, and land resources; and includes management of visual aesthetics; 
noise; solid, chemical, and liquid waste; radiant energy and radioactive 
materials; and other pollutants.

1.2   PAYMENT

No separate payment or direct payment will be made for the cost of the work 
covered under this section, and such work will be considered as a 
subsidiary obligation of the Contractor.

1.3   ENVIRONMENTAL PROTECTION REQUIREMENTS

A plan shall be developed to provide for environmental protective measures 
to prevent and/or control pollution that may develop during construction.  
The plan shall contain protective measures required to prevent or correct 
conditions that may develop during the construction.  The liability for 
environmental noncompliance shall be borne by the Contractor.

1.3.1   Environmental Protection Plan

Within 15 days after receipt of Notice of Award of the contract and at 
least 7 days prior to the Preconstruction Conference, the Contractor shall 
submit in writing an Environmental Protection Plan.  No physical work at 
the site shall begin until the Contracting Officer has approved the plan 
and provided specific authorization to start a phase of the work.  
Preparation and submittal of supplemental plan(s) may be necessary for 
later phases of work.  A copy of the complete Environmental Protection Plan 
shall be maintained on-site at all times during the life of the contract.  
The environmental protection plan shall include but not be limited to the 
following.

1.3.1.1   Protection of Features

In accordance with Contract Clause PROTECTION OF EXISTING VEGETATION, 
STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS, the Contractor shall 
develop methods for the protection of features to be preserved within 
authorized work areas.  The Contracting Officer will prepare a list of 
resources needing protection and preservation (i.e., trees, shrubs, vines, 
grasses and ground cover, landscape features, air quality, noise levels, 
surface and ground water quality, fish and wildlife, soil, historic, 
archaeological and cultural resources).  The Contractor’s plan shall 
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identify methods to protect these and other resources present and specify 
measures to protect the environment should an accident, natural causes of 
pollution, or failure to follow the environmental protection plan occur 
during construction.  The Contractor’s plan shall specify how the quality 
and protective measures of these resources shall be monitored.  Furthermore 
the Contractor’s plan shall specify how and where waste shall be disposed.

1.3.1.2   Procedures

The Contractor shall implement procedures to provide the required 
environmental protection and to comply with the applicable laws and 
regulations.  The Contractor shall set out the procedures to be followed to 
correct pollution of the environment due to accident, natural causes or 
failure to follow the procedures set out in accordance with the 
environmental protection plan.

1.3.1.3   Permit or License

The Contractor shall obtain all needed permits or licenses.  The Contractor 
shall be responsible for complying with all permits and licenses throughout 
the duration of this contract.

1.3.1.4   Drawings

The Contractor shall include drawings identifying the areas of limited use 
or nonuse and show locations of any proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, stockpiles of earth materials, and 
disposal areas for excess earth material and unsuitable earth materials.

1.3.1.5   Recycling and Waste Prevention Plan

The Contractor shall submit as a part of the Environmental Protection Plan, 
a Recycling and Waste Prevention Plan.

1.3.1.6   Environmental Monitoring Plans

The Contractor shall include environmental monitoring plans for the job 
site which incorporate land, water, air and noise monitoring.

1.3.1.7   Traffic Control Plan

The Contractor shall include a traffic control plan for the job site.  This 
plan shall focus on reducing erosion of temporary roadbeds by construction 
traffic, especially during wet weather, and reducing the amount of mud 
transported onto paved public roads by motor vehicles or runoff.

1.3.1.8   Surface and Ground Water

The Contractor shall establish methods of protecting surface and ground 
water during construction activities.  These water courses shall be 
protected from pollutants such as petroleum products, fuels, oils, 
lubricants, bentonite, bitumens, calcium chloride, acids, waste washings, 
sewage, chlorinated solutions, herbicides, insecticides, lime, wet 
concrete, cement, silt, or organic or other deleterious material.  Chemical 
emulsifiers, dispersants, coagulants, or other cleanup compounds shall not 
be used without prior written approval from the Contracting Officer.  
Waters used to wash equipment shall be disposed to prevent entry into a 
waterway until treated to an acceptable quality.  Fuels, oils, greases, 
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bitumens, chemicals, and other nonbiodegradable materials shall be 
contained with total containment systems and removed from the site for 
disposal in an approved manner.

1.3.1.9   Noise Intrusion

The Contractor shall exercise controls to minimize damage to the 
environment by noise from construction activities.  All Contractor’s, 
subcontractors’, and suppliers’ equipment used on or in the vicinity of the 
job site shall be equipped with noise suppression devices.  Equipment not 
so suppressed and properly maintained must be approved for use in writing 
by the Contracting Officer.  Areas that have noise levels greater than 85 
dB continuous or 140 dB peak (unweighted) impulse must be designated as 
noise hazardous areas.  These work areas must have caution signs displayed 
at the perimeter of the noise area indicating the presence of hazardous 
noise levels and requiring the use of hearing protection devices.

1.3.1.10   Work Area Plan

The Contractor shall include a work area plan showing the proposed activity 
in each portion of the area and identifying the areas of limited use or 
nonuse.  The plan shall include measures for marking the limits of use 
areas.

1.3.1.11   Contaminant Prevention Plan

The Contractor shall identify potentially hazardous substances to be used 
on the job site and intended actions to prevent accidental or intentional 
introduction of such materials into the air, water or ground.  The 
Contractor shall detail provisions to be taken to meet Federal, State and 
local laws and regulations regarding the storage and handling of these 
materials.  The plan shall include, but not be limited to, plans for 
preventing polluted runoff from plants, parked equipment, and maintenance 
areas from entering local surface and ground water sources.

1.4   ENVIRONMENTAL LITIGATION

a.  If the performance of all or any part of the work is suspended, 
delayed, or interrupted due to an order of a court of competent 
jurisdiction as a result of environmental litigation, as defined below, 
the Contracting Officer, at the request of the Contractor, shall 
determine whether the order is due in any part to the acts or omissions 
of the Contractor, or a Subcontractor at any tier, not required by the 
terms of the contract.  If it is determined that the order is not due 
in any part to acts or omissions of the Contractor, or a Subcontractor 
at any tier, other than as required by the terms of this contract, such 
suspension, delay, or interruption shall be considered as if ordered by 
the Contracting Officer in the administration of this contract under 
the terms of the SUSPENSION OF WORK clause of this contract.  The 
period of such suspension, delay, or interruption shall be considered 
unreasonable, and an adjustment shall be made for any increase in the 
cost of performance of this contract (excluding profit) as provided in 
that clause, subject to all the provisions thereof.

b.  The term "Environmental Litigation", as used herein, means a 
lawsuit alleging that the work will have an adverse effect on the 
environment or that the Government has not duly considered, either 
substantively or procedurally, the effect of the work on the 
environment.
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PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROTECTION OF ENVIRONMENTAL RESOURCES

The Contractor shall protect the environmental resources (such as, but not 
limited to, historic, archaeological and cultural resources; land, water, 
and air resources; and fish and wildlife resources) within the project 
boundaries and those affected outside the limits of permanent work under 
this contract according to Federal, State, and local laws during the entire 
period of the contract.

3.1.1   Protection of Land Resources

In accordance with Contract Clause PROTECTION OF EXISTING VEGETATION, 
STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS, the land resources 
within the project boundaries and those affected outside the limits of work 
under this contract shall be preserved in their present condition or be 
restored to an equivalent condition upon completion of the work.  Prior to 
initiating any construction, the Contractor shall identify all land 
resources to be preserved within the work area, including those identified 
by the Contracting Officer.  The Contractor shall not remove, cut, deface, 
injure, or destroy land resources including trees, shrubs, vines, grasses, 
topsoil, and landforms without permission from the Contracting Officer 
unless otherwise specified.  No ropes, cables, or guys shall be fastened to 
or attached to any trees for anchorage unless specifically authorized.  
Where such special emergency use is permitted, the Contractor shall provide 
effective protection for land and vegetation resources at all times and 
shall be responsible for any subsequent damage as defined in the following 
subparagraphs.

3.1.1.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas within the 
designated work areas that are not required to accomplish work to be 
performed under this contract and which are to be protected.  Isolated 
areas within the general work area which are to be saved and protected 
shall be marked or fenced.  Monuments and markers shall be protected during 
construction.  Where construction operations are to be conducted during 
darkness, the markers shall be visible.  The Contractor shall convey to his 
personnel the purpose of marking and protecting all necessary objects.

3.1.1.2   Protection of Landscape

Trees, shrubs, vines, grasses, landforms and other landscape features, 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or other
approved techniques.

3.1.1.3   USDA Quarantined Considerations

See Section 01000 GENERAL CONTRACT REQUIREMENTS, paragraph WORK IN 
QUARANTINED AREA.

3.1.1.4   Location of Contractor On-Site Facilities

The Contractor’s on-site field offices, staging areas, stockpile storage, 
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and temporary buildings shall be placed in approved areas.  Temporary 
movement or relocation of Contractor on-site facilities shall be only on 
approval by the Contracting Officer.

3.1.1.5   Disposal of Solid Wastes

Solid wastes (not including clearing debris) shall be any waste excavated 
or generated by the Contractor (as described by Federal, State, and local 
laws and regulations).  Solid waste shall be placed in containers and 
disposed on a regular schedule.  All handling and disposal shall be 
conducted to prevent spillage and contamination.  The Contractor shall 
participate in any State or local recycling programs to reduce the volume 
of solid waste materials at the source whenever practical.

3.1.1.6   Disposal of Hazardous Wastes

Hazardous waste shall be stored, removed from the work area, and disposed 
of in accordance with Federal, State, and local laws and regulations.  
Hazardous waste shall not be dumped onto the ground, into storm sewers or 
open water courses, or into the sanitary sewer system.  Fueling and 
lubrication of equipment and motor vehicles shall be conducted in a manner 
that affords the maximum protection against spills and evaporation.

3.1.1.7   Disposal of Discarded Materials

Discarded materials that cannot be included in the solid waste category 
shall be handled as approved.

3.1.1.8   Disposal of Waste Oils

Waste oils and/or lubricants shall be disposed of in accordance with all 
Federal, State, and local laws and regulations.  The Contractor shall 
collect waste oil and/or lubricants in leak-tight containers, ensure that 
all openings on the containers are tightly sealed (including the drum ring 
and bung closures), and label the containers to clearly indicate contents.  
Disposal through a waste oil recycler is required.  The Contractor shall 
ensure that the recycler has all appropriate State and Federal permits.

3.1.2   Historical, Archaeological and Cultural Resources

The Contractor shall take precautions to preserve existing historical, 
archaeological and cultural resources.  The Contractor shall install 
protection for these resources and shall be responsible for their 
preservation during this contract.  If during construction activities the 
Contractor observes items that may have archaeological or historic value 
(e.g., when Native American human remains and associated objects are 
discovered), the Contractor shall stop work in the area, leave the items 
undisturbed, and immediately report the find to the Contracting Officer.  
Such items may include historic artifacts of glass, metal and ceramics, or 
prehistoric artifacts such as stone tools, ceramics, bone, and shell.  The 
Contractor shall not judge the potential significance of any suspected 
cultural material, but shall report all findings to the Contracting Officer.

3.1.3   Protection of Water Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Discharges of any pollutant into the water courses is strictly prohibited, 
unless excepted by the Contracting Officer.
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3.1.3.1   Waste Water

Waste water directly derived from washing equipment, or any other 
construction activities shall not be discharged into natural water areas.

3.1.3.2   Monitoring of Water Areas Affected by Construction Activities

The Contractor shall be responsible for monitoring all water areas affected 
by construction activities.  In the event that water quality violations 
result from the Contractor’s operation, the Contractor shall suspend the 
operation or operations causing the pollution, and such suspension shall 
not form the basis for a claim against the Federal government.  Compliance 
with the Federal, State, and local laws and regulations and conditions of 
any permits and clearances obtained for the work shall be the Contractor’s 
responsibility.  In accordance with the Contract Clause PERMITS AND 
RESPONSIBILITIES, the Contractor shall perform all work in compliance with 
the provisions of the contract and applicable Federal, State, and local 
environmental laws and regulations with regard to surface or subsurface 
waters within or adjacent to the project areas.

3.1.4   Protection of Aquatic and Wildlife Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to prevent interference with, disturbance to, and 
damage to aquatic resources and/or wildlife.  Species that require specific 
attention as defined by law or specified by the Contracting Officer, along 
with measures for their protection, shall be listed by the Contractor prior 
to beginning of construction operations.

3.1.5   Protection of Air Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.  In 
accordance with the Contract Clause PERMITS AND RESPONSIBILITIES, all 
activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with all applicable Federal, State, and local emission and 
performance laws and standards.  Special management techniques as set out 
below shall be implemented to control air pollution by the construction 
activities.

3.1.5.1   Particulates

Dust particles, aerosols, and gaseous by-products from all construction 
activities, disturbed areas, and/or processing and preparation of 
materials, such as from asphaltic batch plants, shall be controlled at all 
times, including weekends, holidays, and hours when work is not in 
progress.  The Contractor shall maintain all excavations, stockpiles, haul 
roads, permanent and temporary access roads, plant sites, disposal sites, 
borrow areas, and all other work areas within or outside the project 
boundaries free from particulates which would cause air pollution standards 
specified in paragraph PROTECTION OF AIR RESOURCES to be exceeded or which 
would cause a hazard or a nuisance.  Sprinkling, chemical treatment of an 
approved type, light bituminous treatment, baghouse, scrubbers, 
electrostatic precipitators, or other methods will be permitted to control 
particulates in the work area.  Sprinkling shall be repeated at such 
intervals as to keep the disturbed area damp at all times.
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3.1.5.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal, State, and local allowable limits at all times.

3.1.5.3   Volatile Organic Compound (VOC)

The Contractor shall comply with Federal, State, and local laws and 
regulations pertaining to emission of VOC vapors at all times.

3.1.5.4   Odors

Odors shall be controlled at all times for all construction activities, 
including processing and preparation of materials.

3.1.5.5   Monitoring Air Quality

Monitoring of air quality at the construction site(s) shall be the 
responsibility of the Contractor.

3.2   NONCOMPLIANCE

If the Contracting Officer notifies the Contractor in writing of any 
observed noncompliance with contract requirements or Federal, State, or 
local laws, regulations, or permits, the Contractor shall take all 
necessary action to correct the noncompliance.  If the Contractor fails to 
comply promptly, the Contracting Officer may issue an order stopping all or 
part of the work until satisfactory corrective action is taken.  No time 
extensions will be granted or costs or damage allowed to the Contractor for 
any such suspension.  (See also the Contract Clause PERMITS AND 
RESPONSIBILITIES.)

3.3   CLEANUP OF CONTAMINANT RELEASES

The Contractor shall provide the Contracting Officer for approval, a 
containment cleanup plan including the procedures, instructions, and 
reports to be used in the event of an unforeseen substance release.  This 
plan shall include as a minimum:

a.  The name of the individual who will be responsible for implementing 
and supervising the containment and cleanup.

b.  A list of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazard(s) 
identified.

c.  The names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, and 
material placement equipment available in case of an unforeseen spill 
emergency.

d.  The methods and procedures to be used for expeditious contaminant 
cleanup.

e.  The name of the individual who will report any spills or hazardous 
substance releases and who will follow up with complete documentation.  
This individual shall immediately notify the Contracting Officer in 
addition to the legally required reporting channels when a reportable 
quantity spill of oil or hazardous substance occurs.
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3.4   POST CONSTRUCTION CLEANUP

3.4.1   Construction Areas

The Contractor shall clean up areas used for construction and remove all 
signs of temporary construction facilities; Contractor office, storage and 
staging areas; quarry and borrow areas, and all other areas used by the 
Contractor during construction.  Furthermore, the disturbed areas shall be 
graded and filled as approved by Contracting Officer.  Restoration of 
original contours is not required unless specified in another section.  
(See also the Contract Clause CLEANING UP.)

3.5   RESTORATION OF LANDSCAPE DAMAGE

All landscape features damaged or destroyed during construction operations 
that were not identified for removal shall be restored.  Any vegetation or 
landscape feature damaged shall be restored as nearly as possible to its 
original condition.  (See also the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.)

3.6   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain all constructed facilities and portable 
pollution control devices for the duration of the contract or for the 
length of time construction activities create the particular pollutant.

3.7   TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL

Contractor personnel shall be trained in environmental protection and 
conduct environmental protection meetings monthly.  The training and 
meeting agenda shall include methods of detecting and avoiding pollution, 
familiarization with pollution standards, both statutory and contractual, 
and installation and care of facilities (vegetative covers, and instruments 
required for monitoring purposes) to insure adequate and continuous 
environmental pollution control.  Personnel are to be informed of 
provisions for hazardous and toxic materials container labeling and for 
managing Material Safety Data Sheets (MSDS).  Anticipated hazardous or 
toxic chemicals shall also be reviewed.  Other items to be discussed shall 
include recognition and protection of archaeological sites and artifacts.  
The Contractor shall include training topics discussed and attendance as a 
part of his daily CQC Report.

       -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL CLASSIFICATION

Submittals are identified with submittal description (SD) numbers and are 
classified as follows:

1.1.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer. 
  Within the terms of the Contract Clause SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION, they are considered to be "shop drawings."

1.1.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.2   SUBMITTALS

The submittals described below are those required and further described in 
other sections of the specifications.  Submittals required by the CONTRACT 
CLAUSES and other non-technical parts of the contract are not included in 
this section.

SD-08 Statements

A document, required of the Contractor, or through the Contractor, by way 
of a supplier, installer, manufacturer, or other lower tier Contractor, the 
purpose of which is to further the quality or orderly progression of a 
portion of the work by documenting procedures, acceptability of methods or 
personnel, qualifications, or other verifications of quality.

SD-09 Reports

Reports of inspection and laboratory test, including analysis and 
interpretation of test results.  Test methods used and compliance with 
recognized test standards shall be described.

SD-13 Certificates

Statement signed by responsible official of a manufacturer of a product, 
system or material, attesting that the product, system or material meets 
specified requirements.  The statement must be dated after the award of 
this contract, name the project, and list the specific requirements which 
it is intended to address.

1.2.1   PAYMENT
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No seperate payment or direct payment will be made for the cost of the work 
covered under this section, and such work will be considered as a 
subsidiary obligation of the Contractor.

1.3   APPROVED SUBMITTALS

The Contracting Officer’s approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory. 
  Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause CHANGES shall be 
given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor’s 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as: Contractor’s, 
manufacturer’s, or fabricator’s drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer’s Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.
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3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  Columns "d" through "q" have been completed by 
the Government; the Contractor shall complete columns "a" and "s" through 
"t" and submit the forms to the Contracting Officer for approval within 10 
calendar days after Notice to Proceed.  The approved submittal register 
will become the scheduling document and will be used to control submittals 
throughout the life of the contract.  The submittal register and the 
progress schedules shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025-R)

The sample transmittal form (ENG Form 4025-R) attached to this section 
shall be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

Submittals shall be prepared, as specified, with four (4) copies and the 
original delivered to the Contracting Officer.

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025-R shall be checked.  
The Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."
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3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Three (3) copies of the submittal will be retained by 
the Contracting Officer and one (1) copies of the submittal will be 
returned to the Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --

SECTION 01330  Page 6



TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE TRANSMITTAL NO.

  SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TO: FROM: CONTRACT NO. CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF

TRANSMITTAL

SPECIFICATION SEC.  NO.  (Cover only one section with
each transmittal)

PROJECT TITLE AND LOCATION CHECK ONE:  THIS TRANSMITTAL IS

FOR       FIO         GOV'T. APPROVAL

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

 BROCHURE NO.
(See instruction no. 8)

c.

NO.
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COPIES

d.

CONTRACT REFERENCE
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PARA. NO.

e.

DRAWING
SHEET NO.
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FOR
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VARIATION
(See

instruction
No. 6)
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i.

REMARKS  I  certify  that  the  above  submitted  items  have  been  reviewed
 in  detail  and  are  correct and  in  strict  conformance  with the
 contract  drawings  and  specifications  except  as  other  wise
 stated.

NAME AND SIGNATURE OF CONTRACTOR

  SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025-R, MAR 95 EDITION OF SEP 93 IS OBSOLETE. SHEET          OF (Proponent:   CEMP-CE(ER 415-1-10)



INSTRUCTIONS

Section  I  will  be  initiated  by  the  Contractor  in  the  required  number  of  copies.

Each  transmittal  shall  be  numbered  consecutively  in  the  space  provided  for  "Transmittal  No.".    This  number,  in  addition  to  the  contract  number,  will  form  a  serial
number  for  identifying  each  submittal.    For  new  submittals  or  resubmittals  mark  the  appropriate  box;  on  resubmittals,  insert  transmittal  number  of  last  submission  as
well  as  the  new  submittal  number.

The  "Item  No."  will  be  the  same  "Item  No."  as  indicated  on  ENG  FORM  4288-R  for  each  entry  on  this  form.

Submittals  requiring  expeditious  handling  will  be  submitted  on  a  separate  form.

Separate  transmittal  form  will  be  used  for  submittals  under  separate  sections  of  the  specifications.

A  check  shall  be  placed  in  the  "Variation"  column  when  a  submittal  is  not  in  accordance  with  the  plans  and  specifications--also,  a  written   statement  to  that  effect
 shall  be  included  in  the  space  provided  for  "Remarks".

Form  is  self-transmittal,  letter  of  transmittal  is  not  required.

When  a  sample  of  material  or  Manufacturer's  Certificate  of  Compliance  is  transmitted,  indicate  "Sample" or "Certificate" in column c, Section  I.

U.S.  Army  Corps  of  Engineers  approving  authority  will  assign  action  codes  as  indicated  below  in  space  provided  in  Section  I,  column  i  to  each  item  submitted.    In
addition  they  will  ensure  enclosures  are  indicated  and  attached  to  the  form  prior  to  return  to  the  contractor.    The  Contractor  will  assign  action  codes  as  indicated  below
in  Section  I,  column  g,  to  each  item  submitted.

Approval  of  items  does  not  relieve  the  contractor  from  complying  with  all  the  requirements  of  the  contact  plans  and  specifications.
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Approved  as  submitted.

Approved,  except  as  noted  on  drawings.

Approved,  except  as  noted  on  drawings.
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E
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FX

G
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Disapproved (See attached).

Receipt  acknowledged.

Receipt  acknowledged, does not comply
as noted with contract requirements.

Other (Specify)

(Reverse of ENG Form 4025-R)
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COLDWATER RIVER AND SHORT FORK CREEK (BS-99-02) 02110

1.1.1   X XRequest to suspend work or remove
equipment from the location of work

1.1.3   X XRequest to change the construction
sequence
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COLDWATER RIVER AND SHORT FORK CREEK (BS-99-02) 02111

3.1   X XRequest to clear right-of-way or
storage areas;

3.3   X XLocation of the disposal area outside
of the right-of-way

3.5   X XRequest to vary depth of borrow
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COLDWATER RIVER AND SHORT FORK CREEK (BS-99-02) 02543

2.1.3   X XGradation Test
2.1.2   X XEvaluation Tests
1.3.1.1   X XStone
2.1.2   X XLaboratory
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COLDWATER RIVER AND SHORT FORK CREEK (BS-99-02) 02952

2.1.1   X XFertilizer
2.1.2   X XSeed
2.1.3   X XMulch
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1995) Agencies Engaged in the Testing 
and/or Inspection of Soil and Rock as Used 
in Engineering Design and Construction

ASTM E 329 (1995c) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or job prices contained in the 
Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause INSPECTION OF CONSTRUCTION.  The quality control system 
shall consist of plans, procedures, and organization necessary to produce 
an end product which complies with the contract requirements.  The system 
shall cover all construction operations, both on-site and off-site, and 
shall be keyed to the proposed construction sequence.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
15 days after receipt of Notice of Award of the contract and at least 7 
days prior to the Preconstruction Conference, the Contractor Quality 
Control (CQC) Plan proposed to implement the requirements of the Contract 
Clause INSPECTION OF CONSTRUCTION.  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.   
Construction will be permitted to begin only after acceptance of the CQC 
Plan or acceptance of an interim plan applicable to the particular feature 
of work to be started.  Work outside of the features of work included in an 
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accepted interim plan will not be permitted to begin until acceptance of a 
CQC Plan or another interim plan containing the additional features of work 
to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both on-site and off-site, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC staff 
shall implement the three phase control system for all aspects of the 
work specified.  The staff shall include a CQC system manager who shall 
report to the project manager or someone higher in the Contractor’s 
organization.  Project manager in this context shall mean the 
individual with responsibility for the overall management of the 
project including quality and production.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the responsibilities 
and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager, including authority to stop work 
which is not in compliance with the contract.  The CQC System Manager 
shall issue letters of direction to all other various quality control 
representatives outlining duties, authorities, and responsibilities.  
Copies of these letters will also be furnished to the Government.

d.  Procedures for laying out the work, verifying that the work has 
been constructed as required, and documenting the results of these 
quality control activities.

e.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, off-site fabricators, 
suppliers, and purchasing agents.  These procedures shall be in 
accordance with Section 01330 SUBMITTAL PROCEDURES.

f.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved.)

g.  Procedures for tracking preparatory, initial, and follow-up control 
phases and control, verification, and acceptance tests including 
documentation.

h.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These procedures 
will establish verification that identified deficiencies have been 
corrected.

i.  Reporting procedures, including proposed reporting formats.

j.  A list of the definable features of work.  A definable feature of 
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work is a task which is separate and distinct from other tasks and has 
separate control requirements.  It could be identified by different 
trades or disciplines, or it could be work by the same trade in a 
different environment.  Although each section of the specifications may 
generally be considered as a definable feature of work, there are 
frequently more than one definable feature under a particular section.  
This list will be agreed upon during the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor’s plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing a minimum of seven calendar days prior to 
any proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the Contractor’s Quality Control 
Plan, the Contractor shall meet with the Contracting Officer or Authorized 
Representative and discuss the Contractor’s quality control system.  The 
Contractor shall contact the Government to mutually schedule the 
Coordination Meeting at least 48 hours in advance of conducting the 
meeting.  During the meeting, a mutual understanding of the system details 
shall be developed, including the forms for recording the CQC operations, 
control activities, testing, administration of the system for both on-site 
and off-site work, and the interrelationship of Contractor’s Management and 
control with the Government’s Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

The Contractor shall identify an individual within his organization at the 
worksite who shall be responsible for overall management of CQC and have 
the authority to act in all CQC matters for the Contractor.  This CQC 
System Manager shall be on the site at all times during construction and 
will be employed by the Contractor, except as noted in the following.  An 
alternate for the CQC System Manager will be identified in the plan to 
serve in the event of the System Manager’s absence.  Period of absence may 
not exceed 2 weeks at any one time, and not more than 30 workdays during a 
calendar year.  The requirements for the alternate will be the same as for 
the designated CQC Manager.

3.4.1   CQC Organizational Staffing
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The Contractor shall provide a CQC staff which shall be at the worksite at 
all times during progress, with complete authority to take any action 
necessary to ensure compliance with the contract.

3.4.1.1   CQC Staff

Following are the minimum requirements for the CQC staff.  These minimum 
requirements will not necessarily assure an adequate staff to meet the CQC 
requirements at all times during construction.  The actual strength of the 
CQC staff may vary during any specific work period to cover the needs of 
the work period.  When necessary for a proper CQC organization, the 
Contractor will add additional staff at no cost to the Government.  This 
listing of minimum staff in no way relieves the Contractor of meeting the 
basic requirements of quality construction in accordance with contract 
requirements.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.1.2   CQC Systems Manager

The CQC Systems Manager shall be an experienced construction person with a 
minimum of 5 years experience in related work.  The CQC Systems Manager and 
alternate when serving as CQC Systems Manager shall perform no other duties 
in addition to CQC Systems Manager except the person may also be Project 
Superintendent.  The CQC Systems Manager and an alternate who serves as CQC 
Systems Manager shall have successfully completed the course, "Construction 
Quality Management for Contractors".  This course is periodically offered 
at Vicksburg, MS.  (The POC for this course is Mr. James Waddle, 
CEMVK-CD-MQ, at (601) 631-5501.)

3.4.1.3   Supplemental Personnel

A staff shall be maintained under the direction of the CQC System Manager 
to perform all CQC activities.  The staff must be of sufficient size to 
ensure adequate CQC coverage of all work phases, work shifts, and work 
crews involved in the construction.  These personnel may perform other 
duties, but must be fully qualified by experience and technical training to 
perform their assigned CQC responsibilities and must be allowed sufficient 
time to carry out these responsibilities.  The CQC Plan will clearly state 
the duties and responsibilities of each staff member.

3.4.2   Organizational Changes

The Contractor shall obtain Contracting Officer’s acceptance before 
replacing any member of the CQC staff.  Requests shall include the names, 
qualifications, duties, and responsibilities of each proposed replacement.

3.5   SUBMITTALS

Submittals shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The Contractor shall be responsible for certifying that all 
submittals are in compliance with the contract requirements.

3.6   CONTROL

The controls shall include at least three phases of control to be conducted 
by the CQC System Manager for all definable features of work, as follows:

3.6.1   Preparatory Phase
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This phase shall be performed prior to beginning each definable feature of 
work, after all required plans/documents are approved/accepted, and after 
all copies are at the work site.  This phase shall include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and equipment have been 
tested, submitted, and approved.

d.  A check to assure that provisions have been made to provide 
required control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and sample 
work to assure that they are on hand, conform to approved shop drawings 
or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for constructing the work including 
repetitive deficiencies.  Document construction tolerances and 
workmanship standards for that phase of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  The Government shall be notified at least 48 hours in advance of 
beginning any of the required action of the preparatory phase.  This 
phase shall include a meeting conducted by the CQC System Manager and 
attended by the superintendent, other CQC personnel (as applicable), 
and the foreman responsible for the definable feature.  The results of 
the preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to the 
acceptable level of workmanship required in order to meet contract 
specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of preliminary work to ensure that it is in compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verification of full contract compliance.  Verify required control 
inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with sample panels is 
appropriate.

d.  Resolve all differences.
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e.  Check safety to include compliance with and upgrading of the safety 
plan and activity hazard analysis.  Review the activity analysis with 
each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall be 
prepared by the CQC System Manager and attached to the daily CQC 
report.  Exact location of initial phase shall be indicated for future 
reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
on-site, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure continuing compliance with 
contract requirements, including control testing, until completion of the 
particular feature of work.  The checks shall be made a matter of record in 
the CQC documentation.  Final follow-up checks shall be conducted and all 
deficiencies corrected prior to the start of additional features of work 
which may be affected by the deficient work.  The Contractor shall not 
build upon or conceal non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

As determined by the Government, additional preparatory and initial phases 
may be conducted on the same definable features of work if the quality of 
on-going work is unacceptable, if there are changes in the applicable CQC 
staff, on-site production supervision or work crew, if work on a definable 
feature is resumed after a substantial period of inactivity, or if other 
problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Testing includes operation and acceptance tests 
when specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have been 
prepared.

e.  Results of all tests taken, both passing and failing tests, will be 
recorded on the CQC report for the date taken.  Specification paragraph 
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reference, location where tests were taken, and the sequential control 
number identifying the test will be given.  If approved, actual test 
reports may be submitted later with a reference to the test number and 
date taken.  An information copy of tests performed by an off-site or 
commercial test facility will be provided directly to the Contracting 
Officer.  Failure to submit timely test reports as stated may result in 
nonpayment for related work performed and disapproval of the test 
facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician’s testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $2,000 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   On-Site Laboratory

The Government reserves the right to utilize the Contractor’s control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor’s testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials will be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the following address:

     Waterways Experiment Station
     3909 Halls Ferry Road
     Vicksburg, Mississippi 39183-6199

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch List Inspection

Near the completion of all work or any increment thereof established by a 
completion time stated in Section 00800 SPECIAL CONTRACT REQUIREMENTS 
paragraph COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK, or stated 
elsewhere in the specifications, the CQC System Manager shall conduct an 
inspection of the work and develop a "punch list" of items which do not 
conform to the approved drawings and specifications.  Such a list of 
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deficiencies/uncompleted work shall be included in the CQC documentation, 
as required by paragraph DOCUMENTATION below, and shall include the 
estimated date by which the deficiencies/uncompleted work shall be 
corrected/completed.  The CQC System Manager or staff shall make a second 
inspection to ascertain that all deficiencies/uncompleted work have been 
corrected/completed.  Once this is accomplished the Contractor shall notify 
the Government that the facility is ready for the Government "Pre-Final" 
inspection.

3.8.2   Pre-Final Inspection

The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied or put in use.  A Government "Pre-Final 
Punch List" may be developed as a result of this inspection.  Any items 
noted on the "Pre-Final" inspection shall be corrected in a timely manner. 
  These inspections and any deficiency corrections required by this 
paragraph will be accomplished within the time stated for completion of the 
entire work or any particular increment thereof if the project is divided 
into increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor’s Quality Control System Manager, his Superintendent or 
other primary personnel, and the Contracting Officer’s Representative shall 
be in attendance at this inspection.  The customer and other Government 
personnel may also be in attendance.  In the event of unavailability of the 
Contractor’s representative, the Contracting Officer may elect to conduct 
the final acceptance inspection as scheduled.  The Contracting Officer will 
formally schedule the final acceptance inspection based upon the results of 
the pre-final inspection.  At least 14 days prior to the scheduled final 
acceptance inspection, the Contractor shall give the Contracting Officer a 
written notice of completion.  The notice shall include the Contractor’s 
assurance that all items previously identified to the Contractor as being 
unacceptable and all remaining work under the contract will be completed 
and acceptable by the date scheduled for the final acceptance inspection.  
Failure of the Contractor to have all contract work acceptably complete for 
this inspection will be cause for the Contracting Officer to bill the 
Contractor for the Government’s additional inspection cost in accordance 
with the Contract Clause INSPECTION OF CONSTRUCTION.

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by whom. 
  When Network Analysis (NAS) is used, identify each phase of work 
performed each day by NAS activity number.

d.  Test and control activities performed with results and references 
to specifications/drawings requirements.  The control phase should be 
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identified (Preparatory, Initial, Follow-up).  List deficiencies noted 
along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor’s verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date(s) 
covered by the report, except that reports need not be submitted for days 
on which no work is performed.  As a minimum, one report shall be prepared 
and submitted for every seven days of no work and on the last day of a no 
work period.  All calendar days shall be accounted for throughout the life 
of the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section are:

a.  CONTRACTOR QUALITY CONTROL (CQC) REPORT FORM
b.  PREPARATORY PHASE CHECKLIST FORM
c.  INITIAL PHASE CHECKLIST FORM

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the worksite, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for additional costs or 
damages by the Contractor.

    -- End of Section --
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CONSTRUCTION QUALITY MANAGEMENT REPORT

Contractor:________________________________________________Date:_____________

Contract No. DACW38-___________________________Daily Report No.______________

Project Title & Location:____________________________________________________

Weather:____________________Precipitation:________in. emp.:______Min______Max

Work Control Feature:__________________Portion of Day Suitable for Work:____%

1.  Contractor/Subcontractors and Area of Responsibility:

NUMBER:      TRADE    HOURS       EMPLOYER       LOCATION/DESCRIPTION WORK

_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________
_______ _____________ _____ ____________________ ___________________________

2.  Operating Plant or Equipment. (Not hand tools)

                          DATE OF        DATE OF      HOURS   HOURS   HOURS
PLANT/EQUIPMENT       ARRIVAL/DEPART   SAFETY CHECK   USED    IDLE    REPAIR

____________________  _______________  _____________  ______  ______  ______
____________________  _______________  _____________  ______  ______  ______
____________________  _______________  _____________  ______  ______  ______
____________________  _______________  _____________  ______  ______  ______
____________________  _______________  _____________  ______  ______  ______

3.  Work performed today: (Indicate location and description of work 
performed by prime and/or subcontractors by number in table (1) above.)

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
CELMK Form 2335 (Oct 93)                             (Proponent CELMK-CD-MQ)
Page 1 of 3
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CQM REPORT FORM (Cont’d)

4.  Results of control activities: (Indicate whether P - Preparatory, I - 
Initial, or F - Follow-up Phase.  When a P or I meeting is conducted, 
complete attachment I-A or I-B, respectively.  When network analysis system 
is used, identify work by use of I-J

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________

5.  Tests performed as required by plans and/or specifications:

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________

6.  Materials received:

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________

7.  Submittals Reviewed:

(a) Submittal No. (b) Spec/Plan Reference     (c) By Whom     (d) Action

_________________  __________________________  ______________  _____________
_________________  __________________________  ______________  _____________
_________________  __________________________  ______________  _____________
_________________  __________________________  ______________  _____________
_________________  __________________________  ______________  _____________

8.  Offsite surveillance activities, including action taken:

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________

9.  Job safety:  (Report violations; Corrective instructions given; 
Corrective actions taken.)

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
CELMK Form 2335 (Oct 93)                             (Proponent CELMK-CD-MQ)
Page 2 0f 3
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CQM REPORT FORM (Con’t)

10.  Remarks:  (Instructions received or given.  Conflict(s) in Plans and/or 
specifications.)

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
 
Contractor’s Verification:  On behalf of the Contractor, I certify this 
portion of the report is complete and correct, and all materials and 
equipment used and work performed during this reporting period are in 
compliance with the plans and specifications, to the best of my knowledge, 
except as noted above.
                                  __________________________________________
                                  Authorized CQM System Manager    Date
 ___________________________________________________________________________
|                                                                           |
|                GOVERNMENT QUALITY ASSURANCE REPORT                        |
|___________________________________________________________________________|
|1. Do you concur with the Contractor’s Report for this period? ___Yes___*No|
|2. Did you observe any QC testing/inspections or perfor any QA             |
|   evaluations or verification od materials?                   ___*Yes___No|
|3. Were any instructions given to or information received from             |
|   the Contractor?                                             ___*Yes___No|
|4. Has anything developed on the work which, in your opinion,              |
|   might lead to a change order or contract claim?             ___*Yes___No|
|---------------------------------------------------------------------------|
|5. Safety Observations and General Comments/Remarks. (Use back of this form|
|   if more space is needed.)  Answers to 1-4 above with an asterisk (*) are|
|   to be explained below.                                                  |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           |
|                                                                           | 
|  I certify that this report is complete and accurate to the best of my    |
|  knowledge.                                                               |
|                                                                           |
|                   ____________________________________________ __________ |
|                   Government Quality Assurance Representative     Date    |
|___________________________________________________________________________|

CELMK Form 2335 (Oct 93)                             (Proponent CELMK-CD-MQ)
Page 3 of 3
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PREPARATORY PHASE CHECKLIST FORM

Contract No.: ______________________                      Date: __________

Definable Feature: ___________________________  Spec Section: ____________

Government Rep Notified ______   Hours in Advance  Yes ____  No _____

I.  Personnel Present:

    NAME                    POSITION               COMPANY/GOVERNMENT

1.  ______________________________________________________________________
2.  ______________________________________________________________________
3.  ______________________________________________________________________
4.  ______________________________________________________________________
5.  ______________________________________________________________________
6.  ______________________________________________________________________
7.  ______________________________________________________________________
    (List additional personnel on reverse side)

II.  Submittals

     1.  Review submittals and submittal log 4288.  Have all submittals been
         approved?  Yes _____  No _____

     If No, what items have not been submitted?

     a.  _________________________________________________________________
     b.  _________________________________________________________________
     c.  _________________________________________________________________

     2.  Are all materials on hand?  Yes _____  No _____

     If No, what items are missing?

     a.  _________________________________________________________________
     b.  _________________________________________________________________
     c.  _________________________________________________________________

     3.  Check approved submittals against delivered material.  (This should
         be done as material arrives.)

  Comments _______________________________________________________________
  ________________________________________________________________________

III.  Material storage

      Are materials stored properly?  Yes _____  No _____

      If No, what action is taken? _______________________________________
      ____________________________________________________________________
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PREPARATORY PHASE CHECKLIST FORM (Cont’d)

IV.  Specifications

     1.  Review each paragraph of specifications.
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________

     2.  Discuss procedure for accomplishing the work.
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________

     3.  Clarify any differences.
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________

V.  Preliminary Work

    Ensure preliminary work is correct.

    If not, what action is taken?  _______________________________________
    ______________________________________________________________________

VI.  Testing

     1.  Identify test to be performed, frequency, and by whom. __________
     _____________________________________________________________________
     2.  When required? __________________________________________________
     _____________________________________________________________________
     3.  Where required? _________________________________________________
     _____________________________________________________________________
     4.  Review Testing Plan. ____________________________________________
     _____________________________________________________________________
     5.  Has test facilities been approved? ______________________________
     _____________________________________________________________________

VII.  Safety

     1.  Review applicable portion of EM 385-1-1. ________________________
     _____________________________________________________________________
     2.  Activity Hazard Analysis approved?  Yes _____  No _____

VIII.  Corps of Engineers comments during meeting.

                                            _____________________________
                                            CQC Representative
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INITIAL PHASE CHECKLIST FORM

Contract No.:__________________________________     Date:________________

Definable Feature:_____________________________

Government Rep Notified:______    Hours in Advance  Yes _____  No _____

I.  Personnel Present:

    NAME                    POSITION               COMPANY/GOVERNMENT

1.  ______________________________________________________________________
2.  ______________________________________________________________________
3.  ______________________________________________________________________
4.  ______________________________________________________________________
5.  ______________________________________________________________________
6.  ______________________________________________________________________
    (List additional personnel on reverse side)

II.  Identify full compliance with procedures identified at preparatory 
phase.  Coordinate plans, specifications, and submittals.

     Comments:____________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________

III.  Preliminary work.  Ensure preliminary work is complete and correct.  If 
      not, what action is taken?_______________________________________
      ____________________________________________________________________
      ____________________________________________________________________
      ____________________________________________________________________
      ____________________________________________________________________
      ____________________________________________________________________

IV.  Establish Level of Workmanship.

     1.  Where is work located?___________________________________________

     2.  Is a sample panel required?    Yes ____  No ____

     3.  Will the initial work be considered as a sample?   Yes ____  No ____
         (If yes, maintain in present condition as long as possible.)

V.  Resolve any Differences.

    Comments:_____________________________________________________________
    ______________________________________________________________________
    ______________________________________________________________________
    ______________________________________________________________________
    ______________________________________________________________________
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INITIAL PHASE CHECKLIST FORM (Cont’d)

VI.  Check Safety.

     Review job condition using EM 385-1-1 and job hazard analysis.

     Comments:____________________________________________________________
     _____________________________________________________________________
     _____________________________________________________________________

                                             _____________________________
                                             CQC Representative

SECTION GWCQC  Page 7



SECTION TABLE OF CONTENTS

DIVISION 02 - SITE WORK

SECTION 02110

GENERAL SITEWORK

PART 1   GENERAL

  1.1   SCOPE
    1.1.1   Suspension of Work
    1.1.2   Excavation of Ramps
    1.1.3   Start and Completion of Work
    1.1.4   Work to be Performed
  1.2   SUBMITTALS
  1.3   STAGE LIMITATIONS
    1.3.1   High Water Stages
    1.3.2   Extension of Contract Period Time
  1.4   CONSTRUCTION SEQUENCE
  1.5   EXISTING STRUCTURES

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

-- End of Section Table of Contents --

SECTION 02110  Page 1



SECTION 02110

GENERAL SITEWORK

PART 1   GENERAL

1.1   SCOPE

These specifications provide for furnishing all equipment, labor, and 
materials and performing all work in strict accordance with the 
specifications, drawings, and schedules for all clearing, grubbing, debris 
removal, excavation, backfilling, and grading, erosion control and all 
other incidental work in connection with the construction of longitudinal 
peaked stone dikes, stone tiebacks and transverse stone dikes at the 
location on the banks of Coldwater River and Short Fork Creek in the 
vicinity of Hernando, Mississippi, within a relatively short construction 
period.  The work covered by these specifications requires steady and 
uninterrupted progress during construction.  The Contractor shall 
diligently prosecute the work and provide the necessary equipment, skilled 
and experienced crew, and a regular and well-balanced supply of materials 
to insure uniform and continuous progress once construction has been 
started.

1.1.1   Suspension of Work

Except as provided in paragraph STAGE LIMITATIONS and Section 00800 SPECIAL 
CONTRACT REQUIREMENTS, paragraph COMMENCEMENT, PROSECUTION, AND COMPLETION 
OF WORK, the Contractor will not be permitted to suspend work without a 
request to suspend work or remove equipment from the location of work after 
the work has been started under this contract without prior approval of the 
Contracting Officer.

1.1.2   Excavation of Ramps

Excavating ramps through top bank will not be permitted within 8 meters of 
the limits of any stabilization work or existing bridges, roads, or houses. 
Unless otherwise directed, upon completion of construction, all ramps shall 
be restored to the original bank condition and provided with necessary 
treatment for erosion control.

1.1.3   Start and Completion of Work

The Contractor whall start and complete the work as specified in paragraph  
CONSTRUCTION SEQUENCE unless a request to change the construction sequence 
has been approved by the Contracting Officer.

1.1.4   Work to be Performed

The work to be performed is indicated on the drawings and includes the 
following types of work:

a.  Clearing, grubbing, clearing and snagging, debris removal, 
excavation, and backfilling.

b.  Constructing longitudinal peaked stone dikes.
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c.  Constructing stone tiebacks and/or transverse stone dikes.

d.  Erosion control and willow planting.

e.  Restoration of worksite and haul roads.

1.2   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-08 Statements

Request to suspend work or remove equipment from the location of work; GA.

Request to change the construction sequence; GA.

1.3   STAGE LIMITATIONS

1.3.1   High Water Stages

Because of the "flashy" nature of Coldwater River and Short Fork Creek, 
high water stages can be expected to occur intermittently depending on 
basin rainfall.  Interruptions and/or delays to construction may occur when 
high water stages and/or velocities make construction operations 
impracticable.  The Contracting Officer reserves the right to delay 
operations whenever, in his opinion, high water stages and/or velocities 
make construction operations impracticable.

1.3.2   Extension of Contract Period Time

As provided in Contract Clause entitled, DEFAULT, the time stated for 
completion of the work will be extended to such extent that the work is 
delayed due to high water stages and/or velocities.  If part of the work is 
delayed or interrupted by high water stages and/or velocities, the time 
stated for completion will be extended to such extent as final completion 
of all work is delayed as a result of the partial delay or interruption.  
The Contractor is responsible for any additional costs which may occur 
during or as a result of excusable delays due to those extensions or 
interruptions.

1.4   CONSTRUCTION SEQUENCE

Unless otherwise authorized, the sequence of operations listed below shall 
be followed for the bank stabilization work:

a.  All construction shall begin at the upstream end of the job and 
proceed to the downstream end of the job as directed by the Contracting 
Officer.

b.  Debris removal, clearing, clearing and snagging and grubbing.

c.  Construction of longitudinal peaked stone dikes.

d.  Perform the excavation and backfill for dikes and/or tiebacks and 
other incidental excavation.
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e.  Construction of the stone tiebacks and transverse stone dikes shall 
follow the excavation as closely as practicable.  No more than six (6) 
excavations ahead of stone placement shall be permitted, unless 
approved by the Contracting Officer.

f.  Erosion control and willow planting shall follow, as closely as 
practicable, completion of all other work in the area to receive 
erosion control and willow planting.

g.   The contractor must request in writing and receive approval to 
deviate from the required construction sequence.

1.5   EXISTING STRUCTURES

No structures, power poles, telephone poles, overhead telephone and power 
lines that are within the limits of the work will be relocated and the 
Contractor will be required to work around those items except the items, if 
any, that are specified in Section 01000 GENERAL CONTRACT REQUIREMENTS 
paragraph, PUBLIC UTILITIES. (See Contract Clause entitled, ACCIDENT 
PREVENTION.)

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

       -- End of Section --
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SECTION 02111

CLEARING, GRUBBING, DEBRIS REMOVAL, AND EARTHWORK

PART 1   GENERAL

1.1   MEASUREMENT AND PAYMENT

1.1.1   Clearing

No measurement will be made for clearing.  Payment for clearing covered 
herein shall be included in the contract job price for "Clearing and 
Grubbing" and payment thereof shall constitute full compensation for 
furnishing all plant, labor, materials, and performing all work as required.

1.1.2   Grubbing, Snagging, Clearing and Snagging, and Debris Removal

No measurement will be made for grubbing, snagging, and debris removal.  
Payment for grubbing, snagging, and debris removal covered herein shall be 
included in the contract job price for "Clearing and Grubbing" and payment 
thereof shall constitute full compensation for furnishing all plant, labor, 
materials, and performing all work as required.

1.1.3   Excavation

No separate measurement or payment will be made for excavation.  
Excavation, including borrow excavation, disposal of excess materials and 
all costs incidental thereto shall be included in the contract unit price 
per each for "Excavation and Backfill for Dikes and/or Tiebacks."

1.1.4   Excavation and Backfill for Dikes and/or Tiebacks

No measurement will be made for excavation and backfill for dikes and/or 
tiebacks including excavating or placing streambed sand and/or gravel used 
in filling the voids in the stone or for filling holes in the creek.  
Payment for excavation and backfill for dikes and/or tiebacks will be made 
at the contract unit price per each for "Excavation and Backfill for Dikes 
and/or Tiebacks" which price and payment shall constitute full compensation 
for furnishing all plant, labor, inspection, materials, and equipment 
required to perform the excavation and backfill for all dikes and/or 
tiebacks and all operations incidental thereto.

1.2   QUALITY CONTROL

The Contractor shall establish and maintain quality control for clearing, 
grubbing, clearing and snagging, debris removal, and earthwork to assure 
compliance with contract requirements and maintain detailed records of his 
quality control for all construction operations including, but not limited 
to, the following:

a.  Clearing limited to minimum required for construction operations.

b.  Removal and disposal of debris and materials of value from clearing 
and grubbing operations.

c.  Clearing and snagging areas specified on the drawings.
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d.  Excavation performed to limits and tolerances indicated on the 
drawings and disposal of excess material.

e.  Backfill performed as specified.

1.3   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-08 Statements

Request to clear right-of-way or storage areas; GA.

Location of the disposal area outside of the right-of-way; GA.

Request to vary depth of borrow; GA.

PART 2   PRODUCTS

2.1   STREAMBED SAND AND/OR GRAVEL

Sources of streambed sand and/or gravel used in the backfill may be 
obtained from the streambed within the right-of-way limits shown on the 
drawings or from any other source provided by the Contractor and approved 
by the Contracting Officer.

2.2   BACKFILL MATERIAL

Backfill material shall be streambed sand and/or gravel as defined in 
paragraph BACKFILL, PLACEMENT AND COMPACTION. Backfill material shall be 
obtained in the work reaches within the rights-of-way limits of the site as 
shown on the drawings.  Backfill materials shall not be transferred between 
sites.  See paragraph BORROW EXCAVATION, for borrow excavation 
requirements.  Any other source of backfill material proposed by the 
Contractor is subject to the approval of the Contracting Officer.  If, in 
the opinion of the Contracting Officer, sufficient suitable materials are 
not available for backfill at the site, the Contractor will provide the 
materials from a suitable source and an equitable adjustment will be made 
under the Contract Clause CHANGES.

PART 3   EXECUTION

3.1   CLEARING

The streambank shall be cleared of all trees, brush, drift, car bodies, 
miscellaneous debris, or other obstruction that would hinder excavation or 
grading, and subsequent construction operations.  Clearing shall be limited 
to the absolute minimum necessary for construction of the work.  Any 
materials of value removed shall be stockpiled behind top bank as directed 
by the Contracting Officer.  Care shall be taken by the Contractor not to 
cut or injure any trees which do not unreasonably interfere with the 
construction.  It is the intent of these specifications that growth around 
the work area be preserved to the maximum extent practicable.  Request to 
clear right-of-way or storage areas shall be submitted for approval and 
will be limited to approved areas.  All trees and brush within the areas 
authorized to be cleared shall be felled and, together with drift, and 
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other debris, shall be disposed of as directed in paragraph DISPOSAL OF 
CLEARED AND GRUBBED MATERIALS AND OTHER DEBRIS.

3.2   GRUBBING, SNAGGING, AND DEBRIS REMOVAL

3.2.1   Grubbing

All stumps exposed during excavation or grading operations shall be either 
cut off flush with the finished slope grade or grubbed out and disposed of 
as directed in paragraph DISPOSAL OF CLEARED AND GRUBBED MATERIALS AND 
OTHER DEBRIS.

3.2.2   Snagging

Prior to placing stone, all snags, stumps, or other obstructions shall be 
removed from the area to be covered by the stone and disposed of as 
directed in paragraph DISPOSAL OF CLEARED AND GRUBBED MATERIALS AND OTHER 
DEBRIS.

3.2.3   Clearing and Snagging

Where indicated on the drawings and as directed by the Contracting Officer, 
log jams and/or trees are to be removed from the stream.  These log jams 
and/or trees shall be disposed of outside the rights-of-way at a disposal 
area provided by the Contractor and as approved by the Contracting Officer. 
 The disposal area shall also be located as specified in paragraph DISPOSAL 
OF CLEARED AND GRUBBED MATERIALS AND OTHER DEBRIS.

3.3   DISPOSAL OF CLEARED AND GRUBBED MATERIALS AND OTHER DEBRIS

All debris resulting from construction operations shall be disposed of and 
removed from the site with the location of the disposal area outside of the 
right-of-way and obtained by the Contractor at no expense to the 
Government.  The Contractor shall make a reasonable effort to channel 
materials of value resulting from clearing operations into beneficial use.  
Disposal of debris resulting from construction operations shall comply with 
all Federal, State and local laws.  The Contractor may, at his option, 
retain for his own use or disposal by sale or otherwise any such materials 
of value.  The Government assumes no responsibility for the protection or 
safekeeping of any materials retained by the Contractor.  Such material 
shall be removed from the site of the work before the date of completion of 
the work under these specifications.

3.4   EXCAVATION FOR STONE

Where indicated on the drawings, the natural ground shall be excavated to 
provide for placement of stone.  The finished grade shall conform to the 
prescribed grade within the limits of plus or minus 150 mm, and shall 
present a neat, smooth surface, free from all obstructions.

3.5   BORROW EXCAVATION

The Contractor shall use suitable material obtained from the streambed 
within the rights-of-way for backfill as specified in paragraph BACKFILL 
MATERIAL and BACKFILL, PLACEMENT AND COMPACTION.  The Contracting Officer 
reserves the right at all times to specify the area(s) from which materials 
shall be procured, and approve any request to vary depth of borrow 
excavation.
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3.6   BACKFILL, PLACEMENT AND COMPACTION

Those portions of dikes and tiebacks which are landward of high top bank 
shall be backfilled as shown on the drawings.  The backfill shall be 
accomplished by placing streambed sand and/or gravel over the stone 
landward of high top bank, applying a sufficient quantity of water to 
disperse this material into the voids in the stone, leaving a minimum 
thickness of 150 mm of sand and/or gravel over the stone, then completing 
the backfill using material obtained from excavation for the dikes and 
tiebacks.  Backfill material which contains 25 percent or more of material 
finer than sand shall be placed in layers not to exceed 600 mm in 
thickness, and each layer shall be compacted by one complete pass of a 
bulldozer weighing not less than 9100 kilograms and exerting a tread 
pressure of not less than 42 kPa.  Sand is defined as material passing a 
No. 4 sieve and retained on a No. 200 sieve.  Backfill composed of sand 
and/or gravel may be placed in lifts of any thickness, and no special 
compaction will be required.  The backfill shall be sloped to drain 
landward and graded to a smooth surface transition into the surrounding 
surfaces.  Backfill required to fill holes in the creek shall be composed 
of existing streambed sand and/or gravel.  This backfill is necessary to 
support longitudinal peaked stone dikes when the placement of the stone 
passes over such holes.

3.7   DISPOSAL OF EXCAVATED MATERIAL

Excess excavated material, not used in the work, shall be disposed of 
outside the rights-of-way at a disposal area provided by the Contractor and 
as approved by the Contracting Officer. The disposal area must be an upland 
disposal area and shall not be located in any river, stream, lake or 
wetland area.

       -- End of Section --
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SECTION 02543

STONE

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 127 (1988; R 1993) Specific Gravity and 
Absorption of Coarse Aggregate

ASTM C 295 (1990) Petrographic Examination of 
Aggregates for Concrete

ASTM D 1429 (1995) Specific Gravity of Water and Brine

ASTM D 2487 (1993) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 3370 (1995a) Sampling Water from Closed Conduits

CORPS OF ENGINEERS (COE)

COE CRD-C 144 (1973) Testing Stone for Resistance to 
Freezing and Thawing

COE CRD-C 169 (1993) Resistance of Rock to Wetting and 
Drying

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)

NIST HB 44 (1995) NIST Handbook 44:  Specifications, 
Tolerances, and other Technical 
Requirements for Weighing and Measuring 
Devices

1.2   MEASUREMENT AND PAYMENT

1.2.1   Measurement

Stone will be measured for payment by the ton (metric) as determined by  
the truckload on approved scales meeting the requirements of paragraph 
TRUCKLOAD.

1.2.1.1   Truckload

Each truck load shall be weighed by the Contractor to the nearest 0.1 ton 
(metric) and the final quantity rounded to the nearest whole ton.  Stone 
shall be measured for payment by being weighed on approved scales before 
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being placed in the work.  The Contractor shall furnish the scales and 
shall weigh the stone in the presence of the Contracting Officer, who will 
read and record the weights thereof.  Scales shall be of sufficient length 
to permit simultaneous weighing of all axle loads and shall be inspected, 
tested and sealed as directed by the Contracting Officer to assure an 
accuracy within 0.5 percent throughout the range of the scales.  The scales 
accuracy shall conform to the applicable requirements of NIST HB 44 and 
shall be certified as to accuracy by an acceptable scales company 
representative prior to weighing any stone.  The scales shall be located at 
the site of work.  If commercial scales are readily available in close 
proximity (within 16 km) of site of work, the Contracting Officer may 
approve the use of the scales.  The Contracting Officer may elect to accept 
certified weight certificates furnished by a public weighmaster in lieu of 
scale weights at the jobsite.  Quarry weights will not be accepted.  Scales 
shall be checked and certified before hauling stone and rechecked and 
recertified whenever a variance is suspected and after each 50,000 tons 
increment of stone weighed under this contract.

1.2.2   Stockpiled Stone

If the Contractor elects to stockpile stone, he shall weigh the stone 
immediately before placement by the method described above.  Stone placed 
in temporary onsite storage will not be required to be reweighed prior to 
placement.

1.2.3   Payment

Payment for stone satisfactorily placed in constructing the longitudinal 
peaked stone dikes, transverse stone dikes and stone tiebacks will be made 
at the applicable contract unit price for "Graded Stone-M90," which price 
and payment shall constitute full compensation for furnishing all plant, 
labor, materials and equipment and placing the stone in the work as 
specified.  Deductions from payment in an amount considered equitable by 
the Contracting Officer will be made if the stone is contaminated with 
soil, dirt, or refuse.  No separate payment will be made for the 
stockpiling of stone and all cost in connection therewith shall be included 
in the applicable contract unit price for stone.

1.3   GOVERNMENT TESTING AND STUDIES

1.3.1   Stone

1.3.1.1   General

All stone shall be durable material as approved by the Contracting Officer. 
In case an unlisted source is to be used, the Contractor shall show that an 
adequate quantity of material is available and provide quality test data.  
Stone shall be of a suitable quality to ensure permanence in the structure 
and in the climate in which it is to be used.  It shall be free from 
cracks, seams and other defects that would tend unduly to increase its 
deterioration from natural causes.  The stone shall be clean and reasonably 
free from earth and dust and shall contain no refuse.

1.3.1.2   Sources

Stone shall be furnished from any of the sources listed at the end of this 
section, or at the option of the Contractor may be furnished from any other 
source designated by the Contractor and accepted by the Contracting 
Officer, subject to the conditions herein stated.  If the Contractor 
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proposes to furnish stone from a source not currently listed at the end of 
this section, the Government will conduct a quarry investigation and 
evaluate the quality test data provided by the contractor to determine 
whether acceptable stone can be produced from the proposed source.  
Satisfactory service records on other work may be acceptable.  In order for 
stone to be acceptable on the basis of service records, stone of a similar 
size must have been placed in a similar thickness and exposed to weathering 
under similar conditions as are anticipated for this contract, and must 
have satisfactorily withstood such weathering for a minimum of 20 years.

a.  List of Sources.  On the basis of information and data available to 
the Contracting Officer, stone meeting the quality requirements of 
these specifications has been produced from the sources listed at the 
end of this section.

b.  Selection of Source.  The Contractor shall designate in writing 
only one source or one combination of sources from which he proposes to 
furnish stone.  If the Contractor proposes to furnish stone from a 
source not listed at the end of this section, he may designate only a 
single unlisted source for stone and he shall notify the Contracting 
Officer at least 60 workdays before the stone leaves the quarry.  It is 
the Contractor’s responsibility to determine that the stone source or 
combination of sources selected is capable of supplying the quantities 
and gradation needed and at the rate needed to maintain the scheduled 
progress of the work.  Samples for acceptance testing shall be provided 
in accordance with paragraph EVALUATION TESTING.  If a source for stone 
so designated by the Contractor is not accepted for use by the 
Contracting Officer, the Contractor may not propose other sources but 
shall furnish the stone from a source listed at the end of this section 
at no additional cost to the government.

c.  Acceptance of Materials.  Acceptance of a source of stone is not to 
be construed as acceptance of all material from that source.  The right 
is reserved to reject materials from certain localized areas, zones, 
strata, or channels, when such materials are unsuitable for stone as 
determined by the Contracting Officer.  Materials produced from a 
listed or unlisted source shall meet all the requirements herein.

1.4   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-09 Reports

Gradation Test; FIO.  Evaluation Tests; FIO.

The gradation tests shall be submitted using the GRADATION TEST DATA SHEET 
enclosed at end of this section.

Quality test on the stone in accordance with paragraph EVALUATION TESTING 
shall be the responsibility of the Contractor and submitted for approval 
prior to delivery of such material to the worksite.

SD-13 Certificates

Stone; FIO.  Laboratory; FIO.
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Certificates of compliance attesting that the materials meet specification 
requirements shall be submitted to the Contracting Officer.

A copy of the testing laboratory’s certification and inspection report 
shall be submitted along with actions taken to correct deficiencies.

PART 2   PRODUCTS

2.1   STONE

2.1.1   General

Only quarried stone shall be used.  Stone quality shall be as specified in 
paragraph GOVERNMENT TESTING AND STUDIES, subparagraph STONE.  Gradation 
shall conform to the table(s) below and to the plate(s) attached at the end 
of this section.  A maximum of 10 percent flat and elongated pieces will be 
acceptable.  A flat and elongated piece of stone is defined as a stone with 
either the width or thickness of the piece being less than one-third of the 
length.

TABLE I
(FOR STONE "M90")

                  PERCENT LIGHTER             LIMITS OF STONE
                  BY WEIGHT (SSD)             WEIGHT, kg

                       100                       90 - 35
                        50                       40 - 20
                        15                       20 -  5

2.1.2   Evaluation Testing

If the Contractor proposes to furnish stone from an unlisted source, the 
Contractor shall have evaluation tests performed on stone samples collected 
from the proposed source.  The tests to which the stone shall be subjected 
include petrographic examination (ASTM C 295), specific gravity, unit 
weight, and absorption (ASTM C 127), resistance of stone to freezing and 
thawing (COE CRD-C 144), and if sandstone is used, resistance to wetting 
and drying in accordance with (COE CRD-C 169).

a.  Unit Weight and/or Absorption.  Stone shall weigh more than 2 480 
kg/cubic meter.  The stone shall have an absorption less than 2 percent 
unless other tests and service records show that the stone is 
satisfactory.  The method of test for unit weight and absorption will 
be ASTM C 127, except the unit weight will be calculated in accordance 
with Note No. 5 using bulk specific gravity, saturated surface dry.

b.  Resistance to Freezing and Thawing.  Stone when tested in 
accordance with COE CRD-C 144 shall have a loss of less than 5 percent.

c.  Resistance to Wetting and Drying.  This test shall only be required 
to be performed on sandstone samples.  When tested in accordance with 
COE CRD-C 169 (35 cycles), there shall be a loss of less than one 
percent.

d.  Samples.  Samples of stone from a source not listed at the end of 
this section shall be taken by a representative of the Quarry under the 
supervision of the Contracting Officer for testing and acceptance prior 
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to delivery of any stone from this source to the site of the work.  
Samples shall consist of at least three pieces of stone, roughly 
cubical in shape and weighing not less than 34 kg each.  The samples 
shall be shipped at the Contractor’s expense to a laboratory certified 
by the government to perform the required tests.

e.  Tests.  The tests shall be conducted by the Contractor in 
accordance with applicable Corps of Engineers methods of tests given in 
the Handbook for Concrete and Cement, and shall be performed at a 
laboratory certified by the government.  The cost of testing shall be 
borne by the Contractor.

2.1.3   Gradation Test

The Contractor shall perform a gradation test or tests on the stone at the 
quarry in accordance with paragraph STANDARD TEST METHOD FOR GRADATION OF 
RIPRAP AND GRADED STONE.  The sample shall be taken by the Contractor in 
the presence of the Contracting Officer.  The Contractor shall notify the 
Contracting Officer not less than 3 days in advance of each test.  In the 
event of unavailability of a Government representative; the Contractor 
shall perform the tests and certify to the Contracting Officer that the 
stone shipped complies with the specifications.  At least one gradation 
test shall be performed per 50,000 tons (metric) of each size of stone 
placed, but not less than one test shall be performed.  The gradation tests 
shall be reported using the forms, GRADATION TEST DATA SHEET and ENG FORM 
4794-R, attached at end of this section.  The Contractor shall designate on 
the test form that portion in tons (metric) of the lot tested which is 
applicable to this contract.  Any deviation from the reported tonnage shall 
be corrected and recorded on a revised GRADATION TEST DATA SHEET.  The 
sample shall consist of not less than  15 tons (metric) of M90 stone, and 
shall be collected in a random manner which will provide a sample which 
accurately reflects the actual gradation arriving at the jobsite.  Failure 
of the test on the initial sample and on an additional sample will be 
considered cause for rejection of the quarry and/or quarry process, and all 
stone represented by the failed tests shall be set aside and not 
incorporated into the work.  Any additional tests required because of the 
failure of an initial test sample will not be considered as one of the 
other required tests.  If collected by the truckload, each truckload shall 
be representative of the gradation requirements.  The Contracting Officer 
may direct additional testing of the stone at the project site if the stone 
appears by visual inspection, to be out of gradation.  The Contracting 
Officer may direct this testing under the Contract Clause INSPECTION OF 
CONSTRUCTION.  The Contractor shall provide all necessary screens, scales 
and other equipment, the operating personnel, and shall grade the sample.  
Certification and test results shall represent stone shipped from the 
quarry.  Certification and tests results must be received by the 
Contracting Officer at the jobsite before the stone is used in the work.

2.1.4   Stone Stockpile

Temporary storage of stone at the worksite is not to be confused with 
off-site stockpiling of stone.  If the Contractor elects to provide 
off-site stockpiling areas, the Contracting Officer shall be notified by 
the Contractor of all such areas.

2.1.5   Worksite Stockpile

Stone delivered to the work sites, which requires temporary storage 
landward of top bank, shall be placed in a container suitable for storing 
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the stone without waste, or a sand-clay-gravel pad may be constructed for 
the storage area and removed upon completion of the work.  If the 
sand-clay-gravel pad method is used, the pad shall have a minimum thickness 
of at least 150 mm.  The container or sand-clay-gravel pad method shall be 
subject to approval prior to delivery of the stone.  Upon completion of the 
work, the storage areas shall be cleaned of all storage residues and 
returned to their natural condition.  Temporary storage of stone at the 
worksite will be allowed, provided the stream-side toe of the stone be no 
closer than 18 m from the closest edge of the stream’s top bank, and the 
amount shall not exceed 200 tons (metric) unless otherwise approved.  The 
Contractor’s jobsite stockpile shall be a maximum of 3.6 mhigh and formed 
by a series of layers of truckload dumps, where the rock essentially 
remains where it is placed.  Subsequent layers shall be started 3 m from 
the edge of the previous layer so that the rock will not roll down the 
edges of the previous layers.  The first layer shall be a maximum of 2 m 
high.  Any stone which has become contaminated with soil, dirt, or refuse 
after being stockpiled, will not be put into the work unless the 
contaminating material has been removed from the stone prior to placement.  
No stone shall be stored in the creek bottom.

2.1.6   Off-site Stockpile

The Contractor’s off-site stone stockpile shall be a maximum of 3.6 m high 
and formed by a series of layers of truckload dumps, where the rock 
essentially remains where it is placed.  Subsequent layers shall be started 
3 m from the edge of the previous layer so that the rock will not roll down 
the edges of the previous layers.  The first layer shall be a maximum of 2 m
high.  Any stone which has become contaminated with soil, dirt, or refuse 
after being stockpiled, will not be put into the work unless the 
contaminating material has been removed from the stone prior to placement.  
In areas where stone is stockpiled for placement, the area shall have 
excess rock removed prior to completion of work.  All rock and spalls 
greater than 75 mm in diameter shall be removed.  Where rocks may have 
become buried due to soft ground or operation of the equipment, the rock 
shall be disposed of as directed.  After the rock has been removed, the 
storage area shall be graded, dressed, and filled to return the ground 
surface as near as practical to the condition that existed prior to 
construction.

PART 3   EXECUTION

3.1   STONE PLACEMENT

The stone shall be placed in the longitudinal peaked stone dikes, stone 
tiebacks and transverse stone dikes by skip, grapple, hand, or other 
approved method, in such a manner as to produce a reasonably well graded 
mass of stone with the minimum practicable percentage of voids.  Stone 
shall not be dropped from a height greater than 1 meter.  A variation of 
300 mm above or 150 mm below the specified deviation and 150 mm under or 
300 mm over the specified crown width will be allowed provided these 
variations are gradual over a minimum distance of 3 meters measured along 
the dike’s centerline.  Bulldozing stone into excavated trenches will not 
be permitted.  Stone delivered on-site shall be contained as specified in 
paragraph STONE.

3.2   TESTS

3.2.1   General
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The Contractor shall perform gradation tests to assure compliance with 
contract requirements and shall maintain detailed records.

3.2.2   Reporting

Reporting shall be in accordance with paragraph GRADATION TEST.

3.2.3   Standard Test Method for Gradation of Riprap and Graded Stone

a.  Select a representative sample (Note No. 1), weigh and dump on hard 
stand.

b.  Select specific sizes (see example) on which to run "individual 
weight larger than" test.  (See Note No. 2).  Procedure is similar to 
the standard aggregate gradation test for "individual weight retained".

c.  Determine the largest size stone in the sample. (100 percent size)

d.  Separate by "size larger than" the selected weights, starting with 
the larger sizes.  Use reference stones, with identified weights, for 
visual comparison in separating the obviously "larger than" stones.  
Stones that appear close to the specific weight must be individually 
weighed to determine size grouping.  Weight each size group, either 
individually or cumulatively.

e.  Paragraph d above will result in "individual weight retained" 
figures.  Calculate individual percent retained (heavier than) 
cumulative percent retained and cumulative percent passing (lighter 
than).  Plot percent passing, along with the specification curve on ENG 
Form 4794-R.

NOTE NO. 1: Sample Selection:  The most important part of the test and 
the least precise is the selection of a representative sample.  No 
"standard" can be devised; larger quarry run stone is best sampled at 
the shot or stockpile by given direction to the loader; small graded 
stone is best sampled by random selection from the transporting 
vehicles.  If possible, all parties should take part in the sample 
selection, and agree before the sample is run, that the sample is 
representative.

NOTE NO. 2:  Selection of Size for Separation:  It is quite possible 
and accurate to run a gradation using any convenient sizes for the 
separation, without reference to the specifications.  After the test is 
plotted on a curve, then the gradation limits may be plotted.  
Overlapping gradations with this method are no problem.  It is usually 
more convenient, however, to select points from the gradation limits, 
such as the minimum 50 percent size, the minimum 15 percent size, and 
one or two others, as separation points.
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F O R

E X A M P L E

 
O N L Y

EXAMPLE GRADATION
SPECIFICATIONS

        
STONE WEIGHT IN KG                       PERCENT LIGHTER BY WEIGHT

              180-75                                        100
               75-35                                         50
               35-15                                         15

EXAMPLE WORKSHEET

    
STONE SIZE     INDIVIDUAL     INDIVIDUAL   CUMULATIVE PERCENT

             KG        WT. RETAINED  PERCENT RETAINED RETAINED  PASSING
            180               0             0              0      100
             75           4,354            30             30       70
             35           5,080            35             65       35
             15           3,629            25             90       10
            -15           1,451            10            100        -
                          ______
                  TOTAL  14,514 kg

               NOTE:  Largest stone 114 kg

  --End of Section--
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STONE SOURCES

LAT/LONG       QUARRY LOCATION, ADDRESS              MAIN OFFICE ADDRESS
(TESTED)       AND TELEPHONE NUMBER                  AND TELEPHONE NUMBER

ALABAMA

34/88          Allsboro Quarry is located 8 miles    Hoover Incorporated
(1995)         east of intersection of MS Hwy 25     1205 Bridgestone Parkway
               and Tishomingo County Rd 957 at       P.O. Box 17000
               Midway, MS, just across AL state      LaVergne, TN 37086-17000
               line.                                 (615) 793-2600

               Hoover Incorporated
               P.O. Box 613
               Iuka, MS  38852
               (205) 360-2400

34/87          Cherokee Quarry is located 3 miles    Vulcan Materials Co.
(1995)         east of Cherokee, AL on old Hwy 72.   P.O. Box 459
                                                     Cherokee, AL  35616
                                                     (205) 359-6404

ARKANSAS

34/92          Granite Mountain Quarry #1 is         McGeorge Corporation
(1997)         located on east side of Hwy 65        P.O. Box 138
               and just north of Dixie Road.         Sweet Home, AR 72164
                                                     (501) 490-1535

36/91          Valley Stone Quarry is located        Meridian Aggregates Co.
(1995)         4.5 miles northwest of Black          P.O. Box 260
               Rock, AR off U.S. Hwy 63.             Black Rock, AR  72415
                                                     (501) 878-6201

34/94          Hatton Quarry is located              Meridian Aggregates Co.
               1 mile east of Hatton, AR             P.O. Box 1325
                                                     Mena, AR  71953
                                                     (501) 385-2301

34/95          River Mountain Quarry is located      Pine Bluff Sand and
(1996)         approx. 5 miles northwest             Gravel
               Delaware, AR, at Arkansas River       P.O. Box 7008
               218.5.                                Pine Bluff, AR71611-7008
                                                     (870) 534-7120

KENTUCKY

37/87          Cedar Bluff Quarry is located         The Kentucky Stone Co.
(1996)         3 miles south of Princeton, KY        P.O. Box 7529
               on KY Hwy 91.                         Louisville, KY  40207
                                                     (502) 897-1731

               The Kentucky Stone Co.
               10234 Hopkinsville Rd.
               Princeton, KY  42445
               (502) 365-6881
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STONE SOURCES
(Continued)

LAT/LONG       QUARRY LOCATION, ADDRESS              MAIN OFFICE ADDRESS
(TESTED)       AND TELEPHONE NUMBER                  AND TELEPHONE NUMBER

37/88          Three Rivers Quarry is located        Martin Marietta
(1996)         7 miles northeast of Smithland,       Aggregates
               KY, off Hwy 60 (Cumberland 830        Three Rivers Quarry Rd.
               Road)                                 Smithland, KY  42081
                                                     (502) 928-2141

37/88          Gilbertsville Quarry is located on    Vulcan Materials Co.
(1996)         U.S. Hwy 62 "Between the Dams"        Reed/BRT Operations
               Lake City, KY.                        947 U.S. Hwy. 62
                                                     Grand Rivers, KY  42045
                                                     (502) 362-4265

MISSOURI

38/90          Old Menefee Quarry is located 4       Brickeys Stone LLC
(1996)         7 miles north of Bloomsdale, MO on    P.O. Box 220
               I-55, take exit for State Rds. DD     13588 Brickeys Rd.
               and OO and turn east and go 1 mile    Bloomsdale, MO  63627
               to Hwy 61 and continue straight thru  (573) 483-3475
               intersection on Brickeys Rd. to quarry.

37/89          Gray’s Point Quarry is located at     Tower Rock Stone Co.
(1995)         MRM 46.2, above the mouth of the      P.O. Box 50
               Ohio River.                           Columbia, IL  62236
                                                     (618) 281-4106

               Tower Rock Stone Co.
               P.O. Box 4248
               Scott City, MO  63780
               (573) 264-3800

38/90          Bussen Quarry is located 5 miles      Tower Rock Stone Co.
(1995)         north of St. Genevieve, MO, MRM       P.O. Box 50
               127.6, above the mouth of the Ohio    Columbia, IL  62236
               River.                                (618) 281-4106

               Tower Rock Stone Co.
               P.O. Box 111
               St. Genevieve, MO  63670
               (573) 883-7415
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G R A D A T I O N     T E S T     D A T A     S H E E T

                                    Type of
Quarry ________________________   Stone Tested __________________________ 

Date of Test __________________   Testing Rate __________________________ 

T E S T     R E P R E S E N T S

      Contract No.                   District                   Tons
 __________________________________________________________________________
|                         |                             |                  |
|_________________________|_____________________________|__________________|
|                         |                             |                  |
|_________________________|_____________________________|__________________|
|                         |                             |                  |
|_________________________|_____________________________|__________________|
                                                        |                  |
                                                  TOTAL |__________________|

G R A D A T I O N

 Stone Size    Weight      Individual      Cumulative      Specification
  (lbs)      Retained     % Retained    % Ret.  % Pass    % Finer by wt
 __________________________________________________________________________
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
|          |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|
| Total Wt |              |             |       |       |                  |
|__________|______________|_____________|_______|_______|__________________|

Remarks: __________________________________________________________________ 

I certify that the above stone sample is representative of the total 
tonnage covered by this test report.

Contractor Representative _________________________________________________ 

Government Representative _________________________________________________ 

LMV FORM 602-R
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       -- End of Section --
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SECTION 02952

EROSION CONTROL AND WILLOW PLANTING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 977 (1991) Emulsified Asphalt

1.2   MEASUREMENT AND PAYMENT

1.2.1   Measurement

a.  Erosion Control

No measurement will be made for erosion control.

b.  Planting Willows

No measurement will be made for planting willow sprouts.

c.  Mulching

No measurement will be made for mulching.

1.2.2   Payment
  

a.  Erosion Control

Payment for erosion control will be made at the contact job price 
for "Erosion Control" which price and payment shall constitute full 
compensation for furnishing all plant, labor, materials, equipment, 
and performing all operations necessary for erosion control.

b.  Mulching

No separate payment will be made for mulching.  All costs for 
mulching will be included in the contract job price for "Erosion 
Control."

c.  Planting Willow Sprouts

Payment for planting willow sprouts will be made at the contract 
job price for "Willow Planting", which price and payment shall 
constitute full compensation for furnishing all plant, labor, 
materials, equipment, and performing all operations necessary for 
furnishing, transporting, locating, and planting willow sprouts.

1.3   DESCRIPTION
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The work covered by this section consists of furnishing all plant, labor, 
materials, equipment and transportation, and performing all operations 
necessary for erosion control and willow planting on areas that are 
specified herein and/or as shown on the drawings.

1.4   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-13 Certificates

Fertilizer; FIO.  Seed; FIO.  Mulch; FIO.

Statements signed by an official authorized to certify on behalf of the 
manufacturer of the product, attesting that the product meets specified 
requirements.

1.5   AREAS TO RECEIVE EROSION CONTROL

All disposal areas and all disturbed areas within the construction limits 
except areas to receive other types of  surfacing shall receive erosion 
control as specified herein.  Croplands that are within the construction 
limits will not receive erosion control if the landowner/farmer so requests 
and if approved by the Contracting Officer.  Areas outside the construction 
limits or areas disturbed for field facilities or storage shall be 
protected as specified in paragraph EROSION CONTROL.

1.6   AREAS TO RECEIVE WILLOW PLANTING

Willow sprouts shall be placed as shown on the drawings.  Willow sprouts 
shall be placed along the entire length of each longitudinal peaked stone 
dike including areas between stone tiebacks.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Fertilizer

Fertilizer shall be a balanced fertilizer, such as 13-13-13.  The 
fertilizer may be delivered to the site in bags or other convenient 
containers or delivered in bulk.  If delivered in bags or containers, the 
fertilizer shall be fully labeled in accordance with the applicable state 
fertilizer laws and shall bear the name, trade name or trademark, and 
warranty of the producer.  The fertilizer shall meet the requirements for 
commercial fertilizer and shall contain a minimum of 5.60 grams of 
available nitrogen per square meter.  Dry storage of fertilizer shall be 
required to retain its effectiveness.

2.1.2   Seed

Seed labeled in accordance with U. S. Department of Agriculture Rules and 
Regulations under the Federal Seed Act shall be furnished by the 
Contractor.  Seed shall be furnished in sealed, standard containers unless 
written exception is granted.  Seed that is wet or moldy or that has been 
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otherwise damaged in transit or storage will not be acceptable.  All 
surfaces shall be seeded as follows:  If seeding is done during the period 
1 March through 30 September, surfaces shall be seeded by uniformly 
distributing a mixture of 22 kg Bahia grass, 22 kg Sericea Lespedeza, and 
3.5 kg Bermuda Grass (hulled) seed per hectare over the area.  If seeding 
is done during the period 1 October through 28 February, the seeding 
mixture shall consist of a uniform mixture of 10 kg of fescue and 27 kg of 
rye per acre.  The seed shall have a minimum purity of 90 percent and a 
minimum germination rate of 80 percent.

2.1.3   Mulch

Grass hay shall be furnished and applied by the Contractor.  Materials that 
contain noxious grass or weed seeds that might be detrimental to the 
turfing being established or to adjacent farmland will not be acceptable.

2.1.4   Asphalt Adhesive

Asphalt adhesive shall be emulsified asphalt conforming to ASTM D 977, 
Grade MS-2.

PART 3   EXECUTION

3.1   EROSION CONTROL

3.1.1   Preparation

The areas to receive erosion control shall be dressed by the cutting off of 
high points and the filling of depressions to the extent necessary to 
provide a reasonably smooth surface that can be readily traveled by a farm 
tractor pulling a rotary type mower.

3.1.2   Application

After dressing, the areas to receive erosion control shall be fertilized 
and seeded.  Fertilizer shall be distributed uniformly at a rate of 225 kg 
per hectare over areas to be seeded and shall be incorporated into the soil 
to a depth of at least 100 mm by disking, harrowing, or other acceptable 
methods.  After the dressing prescribed above has been completed and 
fertilizer incorporated, all surfaces shall be seeded at the rate specified 
in paragraph SEED.  After the seed has been distributed the entire surface 
shall be compacted by two passes of a conventional tractor drawn 
cultipacker.

3.1.3   Mulching

Mulching shall be performed immediately after seeding.  The mulch shall be 
a vegetative mulch consisting of grass hay.  Mulch shall be applied 
uniformly on the soil surface at the rate of 3.4 tons (metric) 
(approximately 150  bales) per hectare by means of approved equipment 
suitable for such work.  The mulch shall be anchored into the soil with a 
mulch crimper.  The mulch crimping equipment shall have straight, matched, 
dull blades no more than 250 mm apart.  Anchoring the mulch shall be 
performed along the contour of the ground surface.

3.2   WILLOW PLANTING

Willow sprouts may be planted at any time of the year.  Willows shall be 
450 mm to 600 mm in length, 25 mm minimum diameter and planted within 24 

SECTION 02952  Page 4



hours of cutting, and stored in water from the time of cutting until 
planting.

       -- End of Section --
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